					1		E1/00	<u> </u>				E)/00									E)/04			<u> </u>
Activity	Activity	_	Rem		Early	Early	J JUL AUG	SEP OCT I	NOV	DEC JAN	FEB	FY00 MAR AF	R MA	JUN	JUI	AUG	SEP	OCT	NOV	DEC	FY01 JAN	FEB	MAR	APR
ID	Description	Dur	Dur		Start	Finish	0 002 7 700	1 1 1 1 1 1 1 1		DEO TORIN		WAIT A		0011	1 1 1 1	1 1 1 1	<u>  UL</u>	, , , , , ,	1101	<u> </u>	UAIN	<u> </u>	I I I I	
Atom	ics Implementation Plan						1	1		1		1	-	 			 		 	 	1	I I		17
	BST Implementation Announced and Contracted	0		100	28JUL99A		RST Implem	nentation Announced and	l Contra	acted		1		1			1		1	 		1		
A101000	Bot implementation Afficulted and Contracted			100	20301337		28JUL99A	I I I I I I I I I I I I I I I I I I I	Contra	dicted										 				
AT01040	Implementation Design Team Formed	5	5 0	100	09AUG99A	16AUG99A	Impleme	entation Design Team Fo	ormed								 			 				
							09AUG99A 16AU	JG99A									1			 				
AT01080	Orientation Seminars for Line Mgrs. & Team Ldrs.	2	2 0	100	26AUG99A	27AUG99A	<b>\</b> 0	rientation Seminars for L	ine Mgr	rs. & Team Ldrs.										 				
							26AUG99A	1									 			 				
AT01120	Implement Formal Design Team Planning for NMT-DO	1	C	100	03SEP99A	03SEP99A	0005500	Implement Formal Design	gn Tear	m Planning for NMT-DO							 			 				
							035EP99/	Alo3SEP99A												1				
AT01160	Conduct Design Workshops (BST)	3	3 0	100	20SEP99A	23SEP99A	208	Conduct Design V EP99A 23SEP99A	Vorksho	ops (BST)										 				
AT01200	CBI Development Planned (BST)	3		100	29SEP99A	04OCT99A	200	CBI Developme	ont Dio	anned (DCT)							1							
A101200	Col Development Planned (651)	3		100	293EP99A	040C199A	2	29SEP99A 04OCT99A	eni Piai	lilied (DST)										1				
AT01240	NMT Implementation put On Hold	0	) (	100	2	04OCT99A		NMT Implem	entatio	n put On Hold														
71101210	Impononation par on riola			, , ,		0.00.007		<b>♦</b> 040CT99A		, par on noid										 				
AT01280	NMT Safety Review/Implemntation Resumed	0	) (	100	05NOV99A			. NI	MT Saf	fety Review/Implemntation	on Resu	imed								 				
								05NOV99A																
AT01320	Organize Steering Committee	11	C	100	05OCT99A	09DEC99A		Organize Ste	eering C	Committee														
								05OCT99A		09DEC99A														
AT01360	NMT BST Facilitator Named	0	0	100	10DEC99A			1	DEC99	NMT B\$T Facilitator	Named									1				
A TO 4 400	NIST O CANCE TO	40		100	05101004	47050004																		
A101400	NMT Safety Vision Elements	10		100	05NOV99A	17DEC99A		05NOV99A	MT Sat	fety Vision Elements 17DEC99A														
AT04.440	NMT Safety Vision Elements Complete	0		100		17DEC99A		031101397		NMT Safety Vision	. Flama	nta Campilata					 			 				
A101440	NWI Salety Vision Elements Complete	"		100		17DEC99A				17DEC99A	ı Elelile	ints Complete								1				
AT01480	NMT Division Director Memo	0	) (	100	0 03JAN00A					NMT Division	n Direct	or Memo								 				
A101400	THE DIVISION DIRECTOR MENTO			100	OSSANOOA					03JAN00A	II Dilect	- Interno					 			 				
AT01520	CBI Development	47*	, 0,	* 100	05JAN00A	13MAR00A				CBI Develor	pment	1		1			1		 	 	I	I I		
										05JAN00A		13MAR00A	Summary.				1		 	 				
AT01560	Analysis Of Injury Reports	2	2 (	100	05JAN00A	06JAN00A				Analysis Of	Injury R	Reports	-	1			 		 	 		I I		
								1 1		05JAN00A 06JAN00A		1	-	 			 		 	l I	I	l I		
AT01600	Develop Items and Definitions	2	2 0	100	07JAN00A	10JAN00A				Develop Ite		Definitions										l		
l								1 1		07JAN00A-10JAN00							 		 	 				
AT01640	Ground Rules for Steering Committee	3	3 0	100	07JAN00A	11JAN00A		1 1		Ground Ru	les for S	Steering Commit	ee ¦	I I			I I		 	 	I	 		
								1 1		07JAN00A-11JAN00			-	1			I I		 	l I	I	I I		
AT01680	Define Roles and Responsibilities	3	3 0	100	07JAN00A	11JAN00A				Define Role 07JAN00A-11JAN00		Responsibilities	-	 			I I		 	 		 		
AT04700	Develop Desti Deta Oheari			100	071411004	44 14 14 100 4				' 1 1 '			-	1			I I		 	 	I	I I		
A 101720	Develop Draft Data Sheet	3		100	07JAN00A	11JAN00A				Develop Dr 07JAN00A 11JAN00	raft Data NA	a Sheet	1	I I			I I			I I	I	1		
AT01760	Steering Committee Meeting Schedule	_		100	0 07JAN00A	13JAN00A						e Meeting Sched	i Nulo i	İ			 					İ		
A101760	Steering Committee Meeting Scheddie	3		100	UTJANOUA	ISJANOUA				07JAN00A 13JAN00	ommue 0A	e Meeting Sched	uie				1					1		
AT01800	Steering CommitteeDevelop Directory	6	5 (	100	0 14JAN00A	24JAN00A						itteeDevelop Dire	ectory	<del></del>			1			<del> </del>				
71101000	distring committees of successive			, ,,,	1 107 11 1007 1	2 107 11 40 07 1				14JAN00A 24JA	ANOOA			i			 					į		17
AT01840	CBI Polishing/Ownership/Input Meetings (BST)	1		100	25JAN00A	25JAN00A				СВІТ	Polishin	g/Ownership/Inp	ut Meetings	(BST)			i I				į	i		
									i	25JAN00A	AN00A			i			i I				į	i		
AT01880	CBI Development	4	- 0	100	26JAN00A	31JAN00A					Develop			į			i i					į		
										26JAN00A 31	IJAN00	Α												
AT01920	Observer Training/Leadership Check-in (BST)	4	-	100	01FEB00A	04FEB00A				Ot	oserver	Training/Leaders	hip Check-i	n (BST)										
										01FEB00A		!								: 				
AT01960	CBI Development	25		100	07FEB00A	13MAR00A				07FEB00A	CBI Dev	velopment 13MAR00A							I	, 				
ATOROGO	CDI Davidamment Committee	-		100		40144 0004				UTEBUUA				lata			1							——  <i>[</i>
A102000	CBI Development Complete	0		100	9	13MAR00A				į	 	CBI Develo		ete										17
AT02040	Process Name Contest Submissions	20		100	0 01FEB00A	29FEB00A				<b>V</b> D-	OCACC A	Name Contest Su	i				I I							17
A102040	1 100e35 Maine Contest Jubinissions	20	΄ Ι	100	OII EBUUA	ZOI EDUUA				01FEB00A		29FEB00A								, 				
AT02080	BST Annual User's Conference	3	3 (	100	0 01MAR00A	03MAR00A	1			<u> </u>	•	BST Annual Use	's Confere	nce			1							
1 1 2 2000				'						01M	/AR00A	■03MAR00A		1			1							
AT02120	Announced Process Name Contest	0	) (	100	o	13MAR00A	]				 	Announced	Process Na	me Contest			1			r 		!		17
		┕	╽ `								l I	◆13MAR00	4	-			1			( 		 		17
AT02160	Begin Steering Committee Observations	0	) (	100	07FEB00A						Begin S	teering Committe	e Observat	ons			1					 		
								1		07FEB00A		<b>V</b>		1			I I		I I	 		I I		
Start Date	26JUL99						AIP0					Sheet 1 of 4												—  <i> </i>
Finish Date						Early Bar		ATOMICS Imal	omor	ntation Plan			Date			P.	evision				Checked	Δ	pproved	
Data Date	19APR00					Progress Bar		ATOMICS Impl	emer	itation Plan		19	APR00	Rev: 0.0		1/0	C 1101011				SJM	^	JK	
Run Date	20APR00 17:06					Critical Activity	,	MAT DO	\ D					1.50.0							30.71			-17
Null Date	20AFR00 17.00							NMT-DO	, Pro	gram														— I I
	© Primavera Systems, Inc.						Los Alamos National Laboratory																	
	5 i ilitarota Gyotomo, mo.				I							1						1		1		— <i>'</i>		
																								ľ

							EVOO						EVO							V04		
Activity ID	Activity Description	_	Rem Dur	%	Early Start	Early Finish	J JUL AUG	SEP	ОСТ	NOV	DEC	JAN	FEB MAR AP	R MAY	JUN JUL	AUG	SEP OCT	NOV	DEC	JAN F	EB MA	AR APR
_	Publish CBI to Mgmt. Team for Comments	1		100	14MAR00A	14MAR00A		1 1 1 1		1			Publish CBI	to Mgmt. Tea	am for Comments							
AT02240	NMT Division Mgmt. Review	10	0	100	15MAR00A	28MAR00A				1		 	NMT Divisio	n Mgmt. Rev	/iew					 		
AT02280	Presented CBI to NMT Div. Personnel for Comments	1	0	100	20MAR00A	20MAR00A	1			1		 	Presented		Div. Personnel for Co	omments				 	 	
AT02320	NMT Personnel Submitted Comments	10	0	100	21MAR00A	03APR00A							NMT Pers 21MAR00A 03AF		itted Comments							
AT02360	Reviewed CBI Comments	5	0	100	04APR00A	10APR00A	1					 	Nevie	ewed CBI Co APR00A	omments							
AT02400	CBI Finalized and Approved	0	0	100		10APR00A				1			<b>▼</b> CB <b>♦</b> 1	I Finalized a 0APR00A	nd Approved					1		
AT02440	Oberserver Course Prep.& Informal Data Use (BST)	2	0	100	11APR00A	12APR00A				1		 	¶Ob 11APR00A <b>■</b> 12	erserver Co APR00A	urse Prep.& Informal D	Data Use (BS	Τ)			 		
AT02480	Begin Development Ownership Presentation	0	0	100	13APR00A							 	13APR00A <b>♦</b>	gin Develop	ment Ownership Pres	entation						
	Develop Ownership Presentation	31*			13APR00A	25MAY00						     	13APR00A		ership Presentation 25MAY00 <b>Sum</b>	, ,						
	Develop Pre-Production Layouts/Script	4	0		13APR00A	18APR00A							13APR00A	evelop Pre-P 18APR00A	Production Layouts/Scr	ipt						
AT02600	Shoot Work Scene Videos	2	2		19APR00A	20APR00						 		20APR00	Scene Videos							
	Take Slides Of CBI to Management	5			21APR00	27APR00							21APR0	27APR0		1 1				 		
	Post Editing & Post Production	20		0	28APR00	25MAY00						 	28APF	R00	ing & Post Production 25MAY00	i i						
	Ownership Presentation Development Complete	0				25MAY00						     	 	•	Ownership Presentati 25MAY00	ion Developm	nent Complete			 	 	
	Develop Poster for Division Review	29			27MAR00A	01MAY00			1	1		 	Develop 27MAR00A	01MAY						 		
	Present Poster for Division Review	3	3		09MAY00*	11MAY00				į		 	i l	MAY00*111M						i 1		
	Begin Development Communication Plan	55*			19APR00A	00 11 11 00						 	19APR00A		opment Communication	on Plan				1		
	Develop Communication Plan  Create & Maintain a Bulliton Board	55*			19APR00A	06JUL00 25APR00				 		 	19APR00A		mmunication Plan 06JUL aintain a Bulliton Board	00 <b>Summary</b>				 		
AT04080	Create & Maintain a Builiton Board  Create & Present Feedback Charts	10			26APR00	09MAY00	-			1		 		25APR00						 		
	Maintain Feedback Charts	100			10MAY00	29SEP00				1			26APR	09M						1		
	Create & Present Feedback Reports	100			26APR00	09MAY00							10	MAY00	Present Feedback Rep	! !	29SEP00					
	Begin Development for ATOMICS Newsletter	0			10MAY00		-					 	26APR	09M	AY00 	i	letter			 		
	Develop ATOMICS Newsletter	40			10MAY00	06JUL00	-			1		     	100	MAY00	elop ATOMICS Newsle					 	 	
	Implement ATOMICS Newsletter	0				06JUL00	-			1		 	10	MAY00	06JUL		S Newsletter			 		
	Maintain ATOMICS Newsletter	100	100	0	07JUL00	30NOV00									◆06JUI Mainta					<u> </u>	<u> </u>	
AT04360	Begin Web Page Implementation	0	0		10MAY00					 		 		<b>\</b> Begir	07JUL00 n Web Page Implemer	ntation		3	BONOV00	 		
AT04400	Design Draft Web Page	5	5	0	10MAY00	16MAY00				 		 			gn Draft Web Page					 		
AT04440	Develop ATOMICS Web Page	20	20	0	17MAY00	14JUN00	-			 		 	10		evelop ATOMICS Web	Page				 		
AT04480	Establish & Maintain ATOMICS Web Page	100	100	0	15JUN00	06NOV00	-			; ;		 	 	17MAY00	14JUN00 Establish & Ma	aintain ATOM	ICS Web Page	OCNOVO		 		
AT04520	Communication Plan Development Complete	0	0	0		06JUL00						 		15	Commi	unication Plan	n Development Com	06NOV00	J			
AT04600	Begin Ownership Meetings Phase	0	0	100	11APR00A		-					 	Be 11APR00A <b>♦</b>	gin Öwnersh	ip Meetings Phase					 		
AT04640	Ownership Meetings Development	83*	77*	7	11APR00A	07AUG00	-			 		 	į t	vnership Mee	etings Development	07AUG0	0			 		
AT04560	Plan NMT Division Ownership Meetings	15	15	0	11APR00A	09MAY00	-			 		 	' A		ion Ownership Meetin AY00					 	 	
	1	1	I	<u> </u>	1	1	1		<u> </u>	i					Y 1	<del>_</del> ▼		<del></del>		<u> </u>		
																						,

							E1/00						E)/00										2/04		
Activity ID	Activity Description	Orig Dur	Rem	%	Early Start	Early Finish	J JUL AUG	SEP	OCT N	OV	DEC JA	N FEB	FY00 MAR AF	PR	MAY	JUN .	UL /	AUG	SEP O	CT N	IOV I	DEC	Y01 JAN F	EB M	AR APR
_	Rehearse NMT Division Ownership Meeting	10		0	26MAY00	09JUN00								26	Re 6MAY00	ehearse NMT I	Division O	wnership	Meeting						
AT04720	Conduct NMT Division Ownership Meeting	40	40	0	12JUN00	07AUG00				1				-				on Owner 07AUG00	ship Meeting	1					
AT04740	Recruit ATOMICS Observers	10	10	0	12JUN00	23JUN00			 	1		i 		1	12JUI	Recruit AT	OMICS OF	oservers		1	1			1	
AT04760	Ownership Meetings Development Complete	0	0	0		07AUG00				1			1					Ownership 07AUG0	Meetings De	velopmen	t Complet	e			
AT04840	Observer Training Course Development	65*	65*	0	19APR00	20JUL00				 			19APR0	Obse	erver Train	ing Course De	velopment 20JUL(	t 00		 	 		 	 	
AT04880	Begin Observer Training	0	0	0	19APR00					 			19APR00	Begir	n Observe	r Training	 	 		 	 		 	 	
AT04920	Develop Observer Course	10	10	0	19APR00	02MAY00				1		 	19APR0	Deve	elop Obser 02MAY00	ver Course	 			 	 		 	 	
AT04940	Develop Presenter Manual	10	10	0	03MAY00	16MAY00				i i i			03M	ΛΑΥΟΩ 100ΥΑΝ	Develop P	resenter Manu AY00	al			i I	 		 	į	
	Develop Observer Manual	10	10	0	17MAY00	31MAY00				1			 	17MA	Deve AY00	lop Observer N 31MAY00	/lanual			 				 	
	Identify Observation Trainers	10	10		01JUN00	14JUN00				 			 	1		Identify Obser		i		 	 		 	 	
AT05020	Conduct Practice Observer Training Session	3	3	0	26JUN00	28JUN00						 			2	Cond∮ 28JUN00 <mark>=</mark> 28JU		e Observ	er Training Se	ssion	 		 	 	
AT05040	Observation Quality/1st Course Coaching (BST)	4	4	0	29JUN00*	05JUL00				 			 		2	Obse 29JUN00*	ervation Qu	uality/1st	Course Coach	ning (BST)	)			1	
AT05060	Review & Modify Training Course	15	15	0	29JUN00	20JUL00				 			 	 		29JUN00	w & Modi 20JUL0	00		 	 		 	 	
	Ready to Conduct Observer Training	0	0	0		20JUL00			 	1			1	1			◆20JÚL	_00	ct Observer T	raining	1			 	
	Observer Training Course	2	_		21JUL00	24JUL00				i I I				i !		21JUL	00 <mark>-</mark> 24JUI	L00	g Course					į	
	Observer Training Course	2			26JUL00	27JUL00										26JI	JL00 <b>I</b> 27JL	JL00	ning Course						
	Observer Training Course	2			02AUG00	03AUG00				 				 		02.	AUG00 <mark>-</mark> 03	AUG00	aining Course		 		 	 	
	Observer Training Course	2	_		09AUG00	10AUG00								i !			9AUG00	10AUG0		1	 		 	į	
	Observer Training Course	2			16AUG00	17AUG00				1			1	1			16AUG0	)0 <mark>-</mark> 17AÜ(		i				 	
	Observer Training Course	2	2		23AUG00	24AUG00				 			 	1			23AU	G00124A			 		 	 	
	Observer Training Course	2			30AUG00	31AUG00						 	 	 			304	AUG00 <mark>1</mark> 3	server Trainir	I I	l		 		
	Observer Training Course	2			07SEP00	08SEP00				1				1				07SEP00	Observer Tra	1	i			1	
	Observer Training Course	2			14SEP00	15SEP00				1				1				14SEP	Observer T					 	
	Observer Training Course	2			21SEP00	22SEP00				 			1 1 1	 			1 1	21SI	Observe EP00122SEP0	00	1		 	 	
	Observer Training Course Observer Training Course	2			27SEP00 04OCT00	28SEP00 05OCT00	-			 							1 1	27	SEP00128SE	P00	ng Course		 	 	
	Observer Training Course  Observer Training Course	2			12OCT00	13OCT00				 		<u> </u>						<u> </u>	04OCT00 <mark></mark> 1050	OCT00	raining Cour			i !	
	Observer Training Course	2			19OCT00	200CT00				1							1 1	 	12OCT00	13OCT00	r Training		 	1	
	Observer Training Course	2	_		26OCT00	27OCT00				 		 	 				1   1   1   1	 	19 <b>0</b> CT0	0120OCT	00   ver Trainir		)    -	 	
	Observer Training Course	2			01NOV00	02NOV00				1 1 1				 			1 1	 	26OC	Γ00 <mark>1</mark> 27OC			rse	 	
	Observer Training Course	2			08NOV00	09NOV00												 	01N	OV00 <mark>1</mark> 021	NOV00 bserver T		Training d	ate.	
	Observer Training Course	2			16NOV00	17NOV00				1									30	BNOV00LC	9NOV00 Observe	r Training	İ		
	Observer Training Course	2			27NOV00	28NOV00				1 1 1			 				1   1   1   1	 		16NOV0	017NOV 17NOV	00 erver Trail	ning Course	 	
	Observer Training Course	2	2		01DEC00	04DEC00				 							1 1	 		1	OV00 <mark>1</mark> 28N ¶Obs	IOV00 server Tra	aining Course	 	
										1			1							010	EC00	4DEC00	J - 4		

Activity	Activity	Orig	Rem	%	Early	Early.		FY99						FY00	)									FY01			
ID		Dur		70	Early Start	Early Finish	J JUL	AUG	SEP	OCT	NOV			MAR	APR	MAY	JUN	JUL	AUG	SEP	ОСТ			JAN	FEB		
AT05960	Observer Training Course	2		0	08DEC00	11DEC00			 									<b>A</b>		 		1		er Trainin	ng Course	 	
AT06000	Observer Training Course	2	2	0	13DEC00	14DEC00		 	 	 		 	 							 	1	1	1	ver Train	ning Course	 	
AT06040	Observer Training Course	2	2	0	20DEC00	21DEC00			1	1	1							1		1	1	20D	Obs 0EC00 <mark>-</mark> 21I	erver Tra DEC00	aining Cours	se 	
AT06080	Observer Training Course	2	2	0	04JAN01	05JAN01			 	i		į	İ							 	i	 		Observ 105JAN	rer Training	Course	
AT06120	Observer Training Course	2	2	0	11JAN01	12JAN01		 												 	1	 	11JAI	¶Obse N01 <mark>-</mark> 12J	erver Trainin AN01	g Course	
AT06160	Observer Training Course	2	2	0	19JAN01	22JAN01		 	 	1										 	1	 	19.	VOI JAN01 <mark>□</mark> 2	bserver Trai 22JAN01	ning Cours	se
AT06200	Observer Training Course	2	2	0	25JAN01	26JAN01						i !						1		 		1	2	25JAN01	Observer Tr 26JAN01	aining Cou	ırse
AT06240	Observer Training Course	2	2	0	01FEB01	02FEB01			 	1	1	 	Į Į			1 1				 	1	1		01FEB	Observer 01 <mark>1</mark> 02FEB0	Training C	ourse
AT06280	Observer Training Course	2	2	0	07FEB01	08FEB01		 	 											 		 		07FE	Observ B01 08FE	er Training 301	Course
AT06320	Observer Training Course	2	2	0	14FEB01	15FEB01			 									 		 		1		14	Obser FEB01 <b>I</b> 15F	ver Trainin EB01	g Course
AT06360	Observer Training Course	2	2	0	21FEB01	22FEB01		 	 											1 1 1		 			Obser 21FEB01	ver Trainin 2FEB01	g Course
AT06400	Observer Training Course	2	2	0	28FEB01	01MAR01		 	 											 		 				l ver Trainin ∎01MAR01	
AT08000	Begin Observation Data Collection	0	0	0	19APR00			 	 		 	 	 	19APR		Begin Observa	tion Data (	Collection		 	 	1			 	 	
AT08040	Collect & Evaluate Observation Data	197*	197*	0	19APR00	07FEB01		 						19AP		Collect & Evalu	ate Obser	vation Data	a	1					07FEE	01 <b>Summ</b> a	ıry.
AT08080	Acquire BAPP Computer Software	0	0	0		18APR00		 	 							cquire BAPP 18APR00	Computer	Software		 	I	 				 	
AT08120	Train Data Entry Personnel on BAPP	1	1	0	19APR00	19APR00		 			į	i !		19AP		rain Data Entr 19APR00	y Personn	el on BAPI	Þ	 		 				i !	
AT08160	Develop Observation Data Baseline	40	40	0	20APR00	15JUN00		 	 	1		 		20AP		Develop Obser		a Baseline IN00		 	1	 				 	
AT08200	Monitor Quality of Observation Data	40	40	0	04MAY00	29JUN00		I	 	1	1	1		(	04MA	Monitor Q		bservation 29JUN00	Data	 	1	1			1	 	
AT08800	Finalize Data Baseline	10	10	0	30JUN00	14JUL00			1	1								Finalize Da		e 		1				 	
AT08240	Problem Solving Data Use Training (BST)	2	2	0	12SEP00*	13SEP00			 	1									12SE	Probl	lem Solving [ EP00	Data Use T	raining (B	ST)		 	
AT08280	Implement Baseline Behavior Action Plan	20	20	0	14SEP00	12OCT00		 	 	1									148	   Imple   EP00	ement Basel 120CT	ine Behavi	or Action I	Plan		 	
AT08320	Program Process Review (BST)	2	2	0	08JAN01*	09JAN01		 			į	i !								 		 	08JAN(	¶Progra 01* <mark>1</mark> 09JA	am Process	Review (B	ST)
AT08360	Incorporate Review Items into Program	20	20	0	10JAN01	07FEB01										1 1				 	1		10JAN		orate Revie		o Program
AT08400	Observation Data Collection& Evaluation Complete	0	0	0		07FEB01		 	 			 								1 1 1		 	Observati	tion Data	Collection&		Complete
AT08440	Start Observer Networking Meetings	0	0	0	04AUG00				 		i !	i 1	 					04AUG00		erver Net	working Mee	etings			 	 	
AT08480	Conduct Network Observer Meeting (Monthly)	1	1	0	01SEP00	01SEP00		 	 			1								Conduct 001SEP00	Network Obs	server Mee	ting (Mon	thly)	 	 	
AT08520	Conduct Network Observer Meeting (Monthly)	1	1	0	03OCT00	03OCT00		 	 			 								03OCT0	Conduct N	letwork Ob	server Me	eting (Mo	onthly)	 	
AT08560	Conduct Network Observer Meeting (Monthly)	1	1	0	02NOV00	02NOV00			 	1	 	1	 							 	02NOV00	Conduct N 02NOV00	etwork Ob	server M	Meeting (Mor	thly)	
AT08600	Conduct Network Observer Meeting (Monthly)	1	1	0	06DEC00	06DEC00		 	 											 		06DEC0	Conduct 0106DEC	Network	Observer M	leeting (Mo	onthly)
AT08640	Conduct Network Observer Meeting (Monthly)	1	1	0	12JAN01	12JAN01		 	 			 								 		 		duct Netv	work Observ AN01	ver Meeting	(Month y
AT08680	Conduct Network Observer Meeting (Monthly)	1	1	0	13FEB01	13FEB01		 	 		į	; ;	Ì		- [					 		 	Cond		work Observ FEB01 13FE		(Month y
AT08720	Conduct Network Observer Meeting (Monthly)	1	1	0	14MAR01	14MAR01		 	 			 								1 1 1		 	Cond	duct Netv	work Observ 14M	er Meeting R01-14M/	
AT08760	Conduct Network Observer Meeting (Monthly)	1	1	0	12APR01	12APR01			 											 			Cond	duct Netv	work Observ 12A	er Meeting PR0112AP	(Monthy)
		•	•				-			<u>'</u>	'	 <u>'</u>	<u> </u>		•						'			1			