

ALARA Experience With Moving an Intense ^{252}Cf Neutron Source*

G. L. Troyer, M. D. Higbee,
O. D. Berglund, and N. L. Kirner**

Fluor Hanford

**** Kirner Consulting**



**DOE Integrated Safety Management Workshop
Sharing Achievements, Successes and Challenges
Pasco, Washington
December 5-6, 2000**

***Work performed for the US Department of Energy
under contract No. DE-AC06-96RL13200**

Topics

- Purpose
- Preparation
 - Historical Review
 - Limitations
 - Team Definition
- Mockups
 - Cold
 - Hot
- Evolutions
- Conclusions


Purpose of Transfer

- New Mission for Laboratory
 - Hanford tank waste analysis
 - Neutron activation analysis for sodium
- Existing Sources Over 10 Years Old
 - ^{252}Cf half-life 2.64 y
 - Below useful analytical neutron flux
- System Uses 2 Sources ~50 mg Each
- Supplied By ORNL

Source Capsule



Transfer Location




222-SE
222-SF
222-LMD

FILTER BLDG
STORAGE
EFFICIENT MONITORING

LEGEND

- PRIMARY
- ALTERNATE

^{252}Cf Source Transfer System



Historical Review

- Original Source Installation 1989
- 2 Personnel Doses Known
 - 10 and 120 mRem neutron
 - Other workers (~5) unidentifiable (retired)
- Available References
 - Video of operations
 - Original procedure
 - Engineering drawings

1987 Video Reference



Limitations

- System Design ~1976; Used Once, 1989
- Nearly 'Free Air' Source Transfer
- New Construction Restricted Cask Location
- Intense Source Field ~10 Gy@ 0.3m
- Non-view Remote Operation
- Old Source Return Required
- Coordinate With ORNL Source Fabrication

Team Definition

- Chief Surgeon and Team Approach
- Solicited Required Talent Early
 - Engineering
 - As built updates, design changes
 - Crafts – testing and operations
 - Millwrights, pipefitters, riggers, crane operators
 - Laboratory technicians
 - Health physics technicians
 - Safety - oversight
 - Transportation/shipping
 - Technical staff – nuclear science

Basic Approach

- Double Team To Avoid Personnel Absence
- Complete Cold Mockup Except Cask
 - Simulated cask
 - No crane operations
- Hot Mockup With Old Sources
 - New procedure test
 - Evaluate controls
 - Train 2 teams
- Actual New Source Transfers

Planning Tools

- Radiological Screening (3)
- Automated Job Hazard Analysis (3)
- ALARA Management Worksheet
- Walk-downs/Mock-ups
- Frequent Team Meetings
- Project Planning Program – Scheduling
- Job Review Committee (2)
- Pre-Job Briefings
- Post ALARA Review

Support Functions

- Procurement
- Planner/Scheduler
- Safety Review
- Special Nuclear Materials Control
- Drafting/Engineering
- Job Control
- Operations/Person-in-charge
- Procedure Development

Contingency Planning

- Included In Written Procedure
 - Source Outside Containment
 - Blocked Tubing
 - Transfer Crank Breakage
 - Magnet Disconnect
 - Removable Contamination

Control Philosophy

- Full Personnel Accounting
- Lock and Tag
- Trained Personnel
 - Cold mockups
 - Team meetings
 - AJHA, JRC, Pre-jobs, etc.
- Road Closure
- Hot Operations On Weekends
- Limited Zone Access
- Approved Procedure
- Step-by-Step Signoff


[illegible]

M) = Manned

Cold Mockup

- Simulated Cask
- Progressive Transfer Tube Design
- Shield Plug Test
- Exercised Transfer Cable/Magnet
- Lessons Learned
 - Crank problems
 - Cable friction problems
 - Tubing and connection materials
 - Source drop-off technique failure

Cask Mockup



Cold Mockup



Cold Mockup



Drop-off Access Port



Drop-off Method



Cask Removal



Cask Placement




RADSTAR™ System



RADSTAR™ Readings

CAAF Source Transfer

July 21, 2000



Event Observations

- Hot Mockup
 - Traffic control, mail delivery notification
 - Magnet contamination survey simplified
- Source 1
 - Snowball removal difficult, needed pre-stage
 - Road control improvement
 - Video surveillance
- Source 2
 - No problem
 - Reduced exposure with higher activity source

Job Collective Dose, mRem			
Event	ALARA Worksheet*	Rad Screen	Actual
Pre-Screen	450	-	-
Hot Mock Up	-	15	0
Source 1, 46mg ^{252}Cf	-	69.4	70
Source 2, 54mg ^{252}Cf	-	71.4	59

*1987 Time and Motion

Conclusions

- With Planning and Worker Involvement, Dose Can Be Reduced By:
 - Engaging resources early
 - Encouraging team innovations
 - Utilizing mock ups – cold and hot
 - Communicating status and progress
 - Planning for backup personnel
 - Breaking up work