

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: November 2, 2000

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site.

The Uniform Resource Locator address (URL) is:

tis.eh.doe.gov/nepa/

Environmental Impact Statements (EISs)	27	Active Environmental Assessments (EAs)	48
Supplement Analyses	5	Approved EAs; Seeking confirmation of distribution	8
Other/Undetermined	0	Other/Undetermined	3
Total Actions	32	Total Actions	59

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	2
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Carlsbad Field Office.....	1
Idaho Operations Office.....	2
Oak Ridge Operations Office.....	2
Ohio Field Office.....	3
Fossil Energy.....	6
National Energy Technology Laboratory.....	7
National Nuclear Security Administration (NNSA).....	10
Defense Programs.....	10
Albuquerque Operations Office.....	10
Oak Ridge Operations Office.....	10
Oakland Operations Office.....	11
Nuclear Energy, Science and Technology.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	14

ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	17
Kirtland Area Office.....	17
NNSA-Defense Programs.....	17
Carlsbad Field Office.....	17
Chicago Operations Office.....	17
Argonne Group.....	17
Brookhaven Group.....	18
Energy Efficiency and Renewable Energy.....	18
Environmental Management.....	18
Fossil Energy.....	19
Golden Field Office.....	19
Energy Efficiency and Renewable Energy.....	20

ENVIRONMENTAL ASSESSMENTS (cont.)

Grand Junction Project Office.....	20
Environmental Management.....	20
National Energy Technology Laboratory.....	21
National Nuclear Security Administration.....	22
Defense Programs.....	22
Naval Petroleum and Oil Shale Reserves in CO, UT, and WY.....	22
Naval Petroleum Reserves in California.....	23
Fossil Energy.....	23
Nevada Operations Office.....	23
Environmental Management.....	23
Nuclear Energy, Science and Technology.....	24
Oak Ridge Operations Office.....	24
Environmental Management.....	25
Oakland Operations Office.....	26
Environmental Management.....	26
NNSA-Defense Programs.....	27
Ohio Field Office.....	27
Nuclear Energy, Science and Technology.....	27
Power Administrations.....	27
Bonneville Power Administration.....	27
Western Area Power Administration.....	29
Richland Operations Office.....	30
Environmental Management.....	30
Rocky Flats Field Office.....	30
Environmental Management.....	30
Savannah River Operations Office.....	31
Environmental Management.....	31
Strategic Petroleum Reserve Office.....	31
Fossil Energy.....	31
Abbreviations of NEPA Terms and Milestones.....	32
Abbreviations of DOE Program and Field Offices and National Laboratories.....	33

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada DOE/EIS-0250	<u>Ken Skipper, YMSCO</u> Vivian Bowie Angela Foster, GC-51 Janine Sweeney, GC-51					EIS Determination 12/22/87 NOI 8/1/95 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/99 Public Hearing(s) 9/27/99-2/28/00 EPA Rating EC-2 FEIS NOA	NOI (60 FR 40164); Summary of Public Scoping document approved 6/97 and NOA published (62 FR 36789). EPA NOA for DEIS (64 FR 44217); DOE NOA for DEIS (64 FR 44200, 8/13/99); additional public hearings (65 FR 442, 1/5/00; 64 FR 55260, 10/12/99). Extension of public comment period and additional hearing (65 FR 6192; 2/8/00). Public comment period 8/13/99-2/28/00; 21 public hearings throughout US.

Environmental Management							
Carlsbad Field Office							
Proposed Characterization for Disposal of Contact-Handled Transuranic Waste at the Waste Isolation Pilot Plant DOE/EIS-0200-SA-01	<u>Harold Johnson, CFO</u> Carolyn Osborne Janine Sweeney, GC-51	SA App				SA Determination 5/25/00 SA Approved	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS DOE/EIS-0287	<u>Richard Kimmel, ID</u> Vivian Bowie Angela Foster, GC-51		FEIS App Req	FEIS App		EIS Determination 6/9/97 NOI 9/16/97 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/00 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).
Oak Ridge Operations Office							
Management of Potentially Reusable Uranium Materials DOE/EIS-0313	<u>Randy Devault, OR</u> Katherine Nakata Judy Odoulamy, GC-51					EIS Determination 8/26/99 NOI	NEPA strategy uncertain.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Ohio Field Office							
Completion of the West Valley Demonstration Project and Closure or Long-Term Management of the Western New York Nuclear Service Center, West Valley, New York DOE/EIS-0226	<u>Dan Sullivan, WVDP</u> Carolyn Osborne Dean Monroe, GC-51 Janine Sweeney, GC-51					NOI 12/30/88 Scoping Meeting(s) 2/9/89 Implementation Plan 4/14/95 DEIS NOA 3/22/96 Public Hearing(s) 8/6/96 EPA Rating EO-2 FEIS NOA	Joint EIS with New York State Energy R&D Authority. Six month public comment period on DEIS ended 9/22/96. Four public information sessions 4/23-26/96. NEPA strategy under review.
Richland Operations Office							
Environmental Effects of Changes in DOE's Preferred Alternative for Batch Thermal Stabilization of Metals, Oxides, and Process Residues, Plutonium Finishing Plant EIS, Richland, Washington DOE/EIS-0244-SA-02	<u>Paul F.X. Dunigan, Jr., RL</u> Mary Greene					SA Approved 8/2/99	No further NEPA analysis required. Awaiting electronic files.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Environmental Effects of Project W-460 and Related Changes to the Plutonium Finishing Plant Plutonium Stabilization and Packaging System, 200 West Area,, Hanford Site, Richland, Washington DOE/EIS-0244-SA-03	<u>Paul F.X. Dunigan, Jr., RL</u> Mary Greene					SA Approved 3/9/00	No further NEPA analysis required. Awaiting electronic files.
Hanford Solid (Radioactive and Hazardous) Waste Program DOE/EIS-0286	<u>Mike Collins, RL</u> Mary Greene Ed LeDuc, GC-51		DEIS App Req	DEIS App		EIS Determination 5/21/97 NOI 10/27/97 Scoping Meeting(s) 11/12-13/97 DEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Savannah River Operations Office							
Supplemental EIS for Salt Disposition Alternatives at Savannah River Site DOE/EIS-0082-S2	<u>Larry Ling, SR</u> Yardena Mansoor <u>Janine Sweeney, GC-51</u>		DSEIS App.			SEIS Determination 1/22/99 NOI 2/22/99 Scoping Meeting(s) 3/11/99 DSEIS NOA	Supplemental to Defense Waste Processing Facility; addresses replacement of the In-Tank Precipitation (ITP) process. NOI (64 FR 8558). Public scoping period ended 4/8/99.
Tank Waste Removal Program DOE/EIS-0217-SA-01	<u>Drew Grainger, SR</u> Carolyn Osborne					SA Determination 4/27/00 SA Approved	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Savannah River Site (SRS) High-Level Waste Tank Closure DOE/EIS-0303	<u>Larry Ling, SR</u> Yardena Mansoor Janine Sweeney, GC-51	DEIS App				EIS Determination 10/30/98 NOI 12/22/98 Scoping Meeting(s) 1/14-19/99 DEIS NOA	NOI (63 FR 71628). Public scoping period ended 2/12/99.
Fossil Energy							
NRG Energy Services, Inc., Arizona-Baja California 500 kV Transmission Line DOE/EIS-0301	<u>Ellen Russell, FE</u> Katherine Nakata Rick Ahern, GC-51					EIS Determination 9/1/98 NOI 10/26/98 Scoping Meeting(s) 11/16-18/98 DEIS NOA	NOI and Notice of Floodplain and Wetlands Involvement (63 FR 57109). Public scoping meetings held 11/16/98 at Phoenix, Arizona; 11/17/98 at Yuma, Arizona; 11/18/98 at El Centro, Arizona. Activity suspended, and NEPA strategy under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Arizona-Sonora Interconnect Project, Public Service Company of New Mexico DOE/EIS-0307	<u>Ellen Russell, FE</u> Katherine Nakata Rick Ahern, GC-51					EIS Determination 1/14/99 NOI 2/9/99 Scoping Meeting(s) 3/8/99-8/23/00 DEIS NOA	NOI and notice of floodplain and wetlands involvement (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from July 20 - Sept. 8, 2000. Public scoping meetings originally scheduled for August 2000 in Rio Rico and Tucson, AZ have been postponed. NEPA strategy under review.
National Energy Technology Laboratory							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah DOE/EIS-0280	<u>Joseph Renk, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 12/27/96 NOI 6/28/99 Scoping Meeting(s) 7/15/99 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project is on hold.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Low Emission Boiler System Project, Elkhart, Illinois DOE/EIS-0284	<u>Kim Soung, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 9/3/96 NOI 12/13/96 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Project is currently on hold pending the results of the Power Purchase Agreement negotiations.
JEA Circulating Fluidized Bed Combustor Project, Jacksonville, Florida DOE/EIS-0289	<u>Jan Wachter, NETL</u> Denise Freeman Ed LeDuc, GC-51	ROD				EIS Determination 9/22/97 NOI 11/6/97 Scoping Meeting(s) 12/3/97 DEIS NOA 8/27/99 Public Hearing(s) 9/30/99 EPA Rating EC-2 FEIS NOA 6/30/00 ROD	NOI and Notice of Floodplain and Wetlands Involvement (62 FR 60889). Public scoping period ended on 12/31/97. DOE DEIS NOA (64 FR 46363; 8/25/99); EPA NOA (64 FR 46911). Public comment period on DEIS ended 10/15/99. EH-1 approved FEIS on 5/19/00. EPA FEIS NOA (65 FR 40629); DOE FEIS NOA (65 FR 40616; 6/30/00).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida DOE/EIS-0304	<u>Lisa Hollingsworth, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 3/18/97 NOI 3/26/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida. Project currently on hold.
Kentucky Pioneer Integrated Gasification Combined Cycle (IGCC) Demonstration Project, Trapp, Kentucky (Clark County) DOE/EIS-0318	<u>Roy Spears, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 3/30/00 NOI 4/14/00 Scoping Meeting(s) 5/4/00 DEIS NOA	NOI (65 FR 20142). Public scoping meeting held 05/04/00 in Trapp, Kentucky.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
National Nuclear Security Administration							
Defense Programs							
Albuquerque Operations Office							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions DOE/EIS-0319	<u>James Rose, DP</u> Jim Sanderson					EIS Determination 4/5/00 NOI 5/2/00 Scoping Meeting(s) 5/17-30/00 DEIS NOA	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to June 15, 2000.
Oak Ridge Operations Office							
Site-wide EIS for Oak Ridge Y-12 Plant DOE/EIS-0309	<u>Gary Hartman, OR</u> Jim Sanderson <u>Ed LeDuc, GC-51</u>	DEIS App				EIS Determination 8/25/99 NOI 3/17/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 13179). Public scoping period ended 5/17/99. Public workshop held 9/27/99 in Oak Ridge, Tennessee.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Oakland Operations Office							
Supplemental EIS for the National Ignition Facility Project-Specific Analysis for the Stockpile Stewardship and Management PEIS DOE/EIS-0236-S1	<u>Richard Scott, OAK</u> Jim Sanderson Steve Ferguson, GC-51		FEIS App			EIS Determination 10/27/97 NOI 9/25/98 DEIS NOA 11/5/99 Public Hearing(s) 12/1-8/99 EPA Rating EC-2 FEIS NOA	SEIS required by Joint Stipulation and Order by the U.S. District Court for the District of Columbia. NOI (63 FR 51341). Amended NOI (64 FR 42681, 8/5/99). EPA DEIS NOA (64 FR 60439); Amended NOA (64 FR 61635, 11/12/99).
Nuclear Energy, Science and Technology							
PEIS for Accomplishing Expanded Civilian Nuclear Energy Research and Development and Isotope Production Missions in the United States, Including the Role of the Fast Flux Test Facility DOE/EIS-0310	<u>Colette Brown, NE</u> Jim Daniel Rick Ahern, GC-51	FEIS App Req				EIS Determination 8/18/99 NOI 9/10/99 Scoping Meeting(s) 10/13-27/99 DEIS NOA 7/28/00 Public Hearing(s) 8/22-9/6/00 EPA Rating EC-2 FEIS NOA	NOI (64 FR 50064). Public scoping period ended 10/31/99. EPA DEIS NOA (65 FR 46455) and DOE NOA (65 FR 46443). Public comment period ended 9/18/00.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Fish and Wildlife Implementation Plan DOE/EIS-0312	<u>Charles Alton, BPA</u> Katherine Nakata					NOI Scoping Meeting(s) DEIS NOA 10/8/99 2/3-3/14/00	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ended 3/31/00.
Environmental Impact Statement for the Kangley-Echo Lake Transmission Line DOE/EIS-0317	- <u>Gene Lynard, BPA</u> Katherine Nakata					EIS Determination NOI Scoping Meeting(s) DEIS NOA 12/10/99 3/28/00 4/11/00	NOI (65 FR 16380).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Stateline Wind Project; Walla Walla Country, WA and Umatilla County, OR DOE/EIS-0320	<u>Kathy Pierce, BPA</u> Katherine Nakata	DEIS App				EIS Determination NOI 6/5/00 Scoping Meeting(s) 6/14-22/00 DEIS NOA	NOI (65 FR 35624). Scoping meetings in Touchet, WA on 6/14- 15/00 and in Portland, OR on 6/22/00.
Condon Wind Project, Gilliam County, Oregon DOE/EIS-0321	<u>Sarah Branum, BPA</u> Katherine Nakata	DEIS App				EIS Determination NOI 6/27/00 Scoping Meeting(s) 7/19-20/00 DEIS NOA	NOI (65 FR 129, 7/5/00). Scoping meetings in Arlington, OR on 7/19/00 and in Condon, OR on 7/20/00.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Western Area Power Administration							
Sutter Power Project, Sutter County, California DOE/EIS-0294	<u>Loreen McMahon, WAPA</u> Katherine Nakata					EIS Determination 1/20/98 NOI 2/13/98 Scoping Meeting(s) 3/3/98 DEIS NOA 11/6/98 Public Hearing(s) 11/16/98 EPA Rating EO-2 FEIS NOA 4/23/99 ROD 6/15/99	WAPA was delegated approval authority for this EIS on 1/21/98. DEIS NOA (63 FR 59986). Comment period ended 12/14/98. FEIS NOA (64 FR 19999). ROD (64 FR 32041). Electronic files received October 2000.
Platte River Cooperative Agreement, PEIS DOE/EIS-0295	<u>Jim Hartman, WAPA</u> Katherine Nakata					EIS Determination 2/5/98 NOI 2/10/98 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA will be cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Southpoint Power Project, Kingman County, Arizona DOE/EIS-0308-SA-01	<u>John Bridges, WAPA</u> Katherine Nakata					SA Determination 8/18/99 SA Approved	.
Caithness Big Sandy Project, Wikieup, AZ DOE/EIS-0315	<u>Dave Swanson, WAPA</u> Katherine Nakata					EIS Determination 3/3/00 NOI 4/18/00 Scoping Meeting(s) 5/3/00 DEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2000 Nov	2000 Dec	2001 Jan	2001 Feb	Milestones Accomplished	Comments
Sundance Energy Project, Arizona DOE/EIS-0322	<u>John Bridges, WAPA</u> Katherine Nakata					EIS Determination 7/14/00 NOI 9/1/00 Scoping Meeting(s) 10/18/00 DEIS NOA	NOI (65 FR 53289). Scoping meeting in Cooledge, AZ.
Sacramento Area Voltage Support Project, California DOE/EIS-0323	<u>Loreen McMahon, WAPA</u> Katherine Nakata					EIS Determination 8/8/00 NOI 8/8/00 Scoping Meeting(s) 9/12-21/00 DEIS NOA	NOI (65 FR 48496). Scoping meeting on 9/12/00 in Lodi, CA on 9/20/00 in Fulsom CA and on 9/21/00 in Marysville, CA.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Albuquerque Operations Office			
Kirtland Area Office			
NNSA-Defense Programs			
Construction and Operation of the Microsystems and Engineering Sciences Application (MESA) Complex at Sandia National Laboratories, New Mexico DOE/EA-1335	<u>Carolyn Holloway, KAO</u> Jim Sanderson	EA Determination 1/3/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Carlsbad Field Office			
Conducting Astrophysics and Other Basic Science Experiments at the Waste Isolation Pilot Plant DOE/EA-1340	<u>Harold Johnson, CFO</u> Mary Greene	EA Determination 1/28/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Chicago Operations Office			
Argonne Group			
Decontamination and Decommissioning (D&D) of Building 301 Hot Cells at Argonne National Laboratory DOE/EA-1295	<u>Bill White, CH</u> Mary Greene	EA Determination 3/23/99 Transmittal to State 8/10/00 State(s) IL EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Brookhaven Group			
Proposed Phase III Upgrade of the National Synchrotron Light Source, Brookhaven National Laboratory, Upton, New York DOE/EA-1321	<u>Gerald Granzen, BHG</u> Jim Daniel	EA Determination 11/15/95 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	In preparation for transmittal to state, 10/00.
Energy Efficiency and Renewable Energy			
Proposed Energy Conservation Standards for Residential Clothes Washers DOE/EA-1344	<u>Bryan Berrington, EE</u> Denise Freeman	EA Determination 5/12/00 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Environmental Assessment for Proposed Energy Conservation Standards for Residential Central Air Conditioners and Heat Pumps DOE/EA-1352	<u>Maureen Murphy, EE</u> Denise Freeman	EA Determination 8/9/00 Transmittal to State State(s) EA Approved EA Distributed FONSI	Draft EA was issued in 10/00.
Environmental Management			
Environmental Assessment for the Removal, Transportation, and Storage of Radioisotopic Thermoelectric Generators from Burnt Mountain, Alaska DOE/EA-1351	<u>Robert Campbell, EM</u> Denise Freeman <u>Ed LeDuc, GC-51</u>	EA Determination 7/28/00 Transmittal to State State(s) AK,NM,WA EA Approved EA Distributed FONSI	Being prepared jointly with the U.S. Air Force.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
Fontera Generation's Rio Bravo Electrical Interconnection near Mission, Texas DOE/EA-1297	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 3/9/99 Transmittal to State 4/22/99 State(s) TX EA Approved 7/9/99 EA Distributed 7/9/99 FONSI 7/9/99	Awaiting NEPA Document Certification and Transmittal Form.
Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington DOE/EA-1298	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 2/25/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	This EA is on hold. FE is awaiting Washington State's preparation of an EIS under SEPA on the project before it prepares EA.
Brownsville Public Utility Board's 130 kV Transmission Line, Brownsville, TX DOE/EA-1357	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 9/20/00 Transmittal to State State(s) NM,TX EA Approved EA Distributed FONSI	.
Golden Field Office			
Right-of-way Easement for Public Service Company of Colorado at the South Table Mountain Site, Golden, Colorado DOE/EA-1254	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 4/7/98 Transmittal to State State(s) CO EA Approved 4/17/98 EA Distributed 4/17/98 FONSI 4/17/98	Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wind Turbine Project DOE/EA-1280	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/17/98 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	This proposed project was rescope to include only a wind turbine. Preliminary site visits to Nome and Unalaska made Oct. 99.
Energy Efficiency and Renewable Energy			
Kalina Geothermal Demonstration Project, Steamboat Springs, Nevada DOE/EA-1116	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 10/1/93 * Transmittal to State 9/1/96 State(s) NV EA Approved 2/22/99 EA Distributed 3/10/99 FONSI 2/22/99	Awaiting electronic files. * Actual date of transmittal is uncertain. The default setting used by this database is the first day of the month.
Grand Junction Project Office			
Environmental Management			
Groundwater Compliance at the Tuba City Uranium Mill Tailings Site DOE/EA-1268	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 4/22/98 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Groundwater Compliance at the Grand Junction UMTRA Project Site DOE/EA-1312	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 3/15/99 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Groundwater Remediation at the Monument Valley UMTRA Project Site DOE/EA-1313	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 6/28/99 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
National Energy Technology Laboratory			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process DOE/EA-1309	<u>Art Baldwin, NETL</u> Denise Freeman	EA Determination 6/18/99 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Remediation of the Rock Springs In- Situ Oil Shale Retorting Test Site, Rock Springs Test Site, Sweetwater County, Wyoming DOE/EA-1331	<u>Roy Spears, NETL</u> Denise Freeman	EA Determination 12/8/99 Transmittal to State 4/3/00 State(s) WY EA Approved 7/31/00 EA Distributed 7/31/00 FONSI 7/31/00	
Participation in the Ocean Sequestration of CO2 Field Experiment, Hawaii DOE/EA-1336	<u>Perry Bergman, NETL</u> Denise Freeman Ed LeDuc, GC-51	EA Determination 1/25/00 Transmittal to State 8/8/00 State(s) HI EA Approved EA Distributed FONSI	The Draft EA was distributed to the state and to the public on 8/8/00. Public comment period ended on 9/8/00.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Demonstration of a Coking Reactor Module at LTV Steel DOE/EA-1337	<u>Janice Murphy, NETL</u> Denise Freeman	EA Determination 1/18/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Demonstration of a Black Liquor Gasification System, Big Island, VA DOE/EA-1347	<u>Lloyd Lorenzi, NETL</u> Denise Freeman	EA Determination 5/12/00 Transmittal to State 5/12/00 State(s) VA EA Approved EA Distributed FONSI	

National Nuclear Security Administration

Defense Programs

Lead Test Assembly Storage and Disposition DOE/EA-1355	<u>James Rose, DP</u> Jim Sanderson	EA Determination 8/23/00 Transmittal to State State(s) ID,SC EA Approved EA Distributed FONSI	
--	--	--	--

Naval Petroleum and Oil Shale Reserves in Colorado, Utah, and Wyoming

Drilling a Twelve-Foot Diameter Mine Shaft on NPR-3 DOE/EA-1350	<u>Doug Tunison</u> Katherine Nakata	EA Determination 7/25/00 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
---	---	---	--

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Naval Petroleum Reserves in California			
Fossil Energy			
Proposed Curley Top Virus Control Program 2002-2006 DOE/EA-1363	<u>Don Ellison, NPO</u> Katherine Nakata	EA Determination 9/22/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Nevada Operations Office			
Environmental Management			
Proposed Desert Rock Sky Park, Nevada Test Site DOE/EA-1300	<u>Kevin Thorton, NV</u> Jim Sanderson	EA Determination 4/29/99 Transmittal to State 10/27/99 State(s) NV EA Approved EA Distributed FONSI	
Aerial Operations Facility in Area 6 at the Nevada Test Site (NTS) DOE/EA-1334	<u>Tim Cooper, NV</u> Jim Sanderson	EA Determination 12/30/99 Transmittal to State 3/6/00 State(s) NV EA Approved EA Distributed FONSI	
Proposed Alternative Energy Generation Facility at the Nevada Test Site (NTS) DOE/EA-1359	<u>Kevin Thorton, NV</u> Vivian Bowie	EA Determination 9/26/00 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Nuclear Energy, Science and Technology			
Disposition of Russian Federation Titled Natural Uranium DOE/EA-1290	<u>Bob George, NE</u> Jim Sanderson	EA Determination 2/25/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Oak Ridge Operations Office			
New Technologies for Biological Warfare Agent Detection, Destruction, and Personnel Protection DOE/EA-1314	<u>David Cunningham, OR</u> Mary Greene	EA Determination 2/2/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee. DOE/EA-1316	<u>Larry Clark, OR</u> Mary Greene	EA Determination 5/27/99 Transmittal to State 2/1/00 State(s) TN EA Approved EA Distributed FONSI	
Lease of Land and Facilities at the Portsmouth Site, Piketon, OH DOE/EA-1346	<u>Dewintus Perkins, OR</u> Mary Greene	EA Determination 4/4/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Facilities Revitalization Project at the Oak Ridge National Laboratory DOE/EA-1362	<u>Mark Belvin, OR</u> Mary Greene	EA Determination 9/18/00 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Environmental Management			
Off-Site Transportation of Low Level Waste, Oak Ridge Reservation, Oak Ridge, Tennessee DOE/EA-1315	<u>Bill McMillan, OR</u> Mary Greene	EA Determination 11/6/98 Transmittal to State 5/17/00 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY.)
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities DOE/EA-1317	<u>Mike Travaglini, OR</u> Mary Greene	EA Determination 12/9/98 Transmittal to State 7/17/00 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY.)
Low-level Waste Storage at the K-1131 Area, East Tennessee Technology Park, Oak Ridge, Tennessee DOE/EA-1333	<u>Bill McMillan, OR</u> Mary Greene	EA Determination 12/6/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Disposition of Waste at Paducah Site, Paducah, Kentucky DOE/EA-1339	<u>W. David Tidwell, OR</u> Mary Greene	EA Determination 2/1/00 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	
Proposed Changes to the Sanitary Sludge Land Application Program on the Oak Ridge Reservation DOE/EA-1356	<u>Harvey Rice, OR</u> Mary Greene	EA Determination 8/15/00 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Transfer of Floodplain Strip Abutting Boeing Property and for Abrogation of Residential Restriction on Boeing Property DOE/EA-1361	<u>Katy Kates, OR</u> Mary Greene	EA Determination 8/24/99 Transmittal to State 10/3/00 State(s) TN EA Approved EA Distributed FONSI	
Oakland Operations Office			
Environmental Management			
Restoration of the Energy Technology Engineering Center Site DOE/EA-1345	<u>Janet Neville, OAK</u> Vivian Bowie	EA Determination 5/5/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Site-wide EA. EA Notice of Intent (65 FR 55949, 10/15/00). Public scoping period 9/15/00 through 10/30/00; Scoping meetings on 10/17/00 (Woodland Hills, CA) and 10/18/00 (Simi Valley, CA).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Remediation of Lawrence Livermore National Laboratory Site 300 Environmental Contamination DOE/EA-1348	<u>Roy Kearns, OAK</u> Jim Sanderson	EA Determination 3/24/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
NNSA-Defense Programs			
Terrascale Simulation Facility, Lawrence Livermore National Laboratory, California DOE/EA-1305	<u>Kenneth Quitoriano, OAK</u> Lee Jessee	EA Determination 3/16/99 Transmittal to State 7/28/99 State(s) CA EA Approved 10/29/99 EA Distributed FONSI 10/29/99	Awaiting electronic files.
Ohio Field Office			
Nuclear Energy, Science and Technology			
Consolidation of Heat Source Radioisotopes Thermo Electric Generators (HSRTG) Testing and Assembly Operations at Mound DOE/EA-1343	<u>Timothy Frazier, MB</u> Jim Sanderson	EA Determination 6/1/99 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Power Administrations			
Bonneville Power Administration			
Nez Perce Trout Ponds, Idaho DOE/EA-1256	<u>Nancy Weintraub, BPA</u> Katherine Nakata	EA Determination 4/16/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA will coordinate with Nez Perce Tribe. Project funding is on hold.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho DOE/EA-1263	<u>Eric Powers, BPA</u> Katherine Nakata	EA Determination 3/31/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	NEPA strategy under review.
Coeur d'Alene Trout Production Facility, Plummer, Benewah County, Idaho DOE/EA-1275	<u>Eric Powers, BPA</u> Katherine Nakata	EA Determination 8/4/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	This action is on hold due to objections from the Coeur d'Alene tribe.
Idaho Department of Fish and Game (IDFG) Captive Rearing Initiative for Salmon River Chinook Salmon DOE/EA-1301	<u>Nancy Weintraub, BPA</u> Katherine Nakata	EA Determination 4/30/99 Transmittal to State 8/5/99 State(s) ID EA Approved 10/10/00 EA Distributed FONSI 10/12/00	
Tanner Tap, North Bend, Washington DOE/EA-1328	<u>Gene Lynard, BPA</u> Katherine Nakata	EA Determination 11/19/99 Transmittal to State State(s) WA EA Approved 8/15/00 EA Distributed 8/18/00 FONSI 8/15/00	
Rebuild of the Shelton-Kitsap 115 kV No. 2 Transmission Line, Shelton, Washington DOE/EA-1342	<u>Dawn Boorse, BPA</u> Katherine Nakata	EA Determination 1/27/00 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Western Area Power Administration			
Buchanan Boulevard Reconstruction, Boulder City, Nevada. DOE/EA-1318	<u>John Holt, WAPA</u> Katherine Nakata	EA Determination 6/15/99 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (64 FR 58057, 10/28/99). NEPA strategy under review.
Environmental Assessment on the Blythe Energy Project; Blythe, Riverside County, CA DOE/EA-1349	<u>Nick Chevance, WAPA</u> Katherine Nakata	EA Determination 4/21/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 46453, 7/28/00).
Captain Jack - Olinda Transmission Line Project DOE/EA-1353	<u>Dave Swanson, WAPA</u> Katherine Nakata	EA Determination 8/25/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 53290).
Fort Collins Area Transmission Line Additions, Upgrades and Rebuilds DOE/EA-1354	<u>Rodney Jones, WAPA</u> Katherine Nakata	EA Determination 8/28/00 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Richland Operations Office			
Environmental Management			
Arid Lands Ecology Reserve Comprehensive Conservation Plan DOE/EA-1311	<u>Dana Ward, RL</u> Yardena Mansoor	EA Determination 6/30/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of the Interior is the lead agency for preparing EA; DOE will be cooperating agency.
Disposition of Surplus Hanford Site Uranium DOE/EA-1319	<u>Leo Guillen, RL</u> Mary Greene	EA Determination 6/24/99 Transmittal to State 12/16/99 State(s) TN,WA EA Approved 6/15/00 EA Distributed 6/15/00 FONSI 6/15/00	Comment period on Draft EA extended to 2/22/00. Awaiting electronic files.
Rocky Flats Field Office			
Environmental Management			
Rock Creek Reserve Integrated Natural Resources Management Plan DOE/EA-1358	<u>Clifford Franklin, RF</u> Mary Greene	EA Determination 9/20/00 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Savannah River Operations Office			
Environmental Management			
Offsite Transportation of Certain Low-Level and Mixed Radioactive Waste from the Savannah River Site for Treatment and Disposal at Commercial and Government Facilities, Aiken, South Carolina DOE/EA-1308	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 6/17/99 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* States are: AL, AR, AZ, CO, GA, ID, IL, KS, KY, MO, MS, MT, NE, SC, TN, TX, UT, WA, WI, WY.
Construction and Operation of the Highly Enriched Uranium Blend-Down Facilities at the Savannah River Site, Aiken, South Carolina DOE/EA-1322	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 9/27/99 Transmittal to State 4/18/00 State(s) GA, SC EA Approved EA Distributed FONSI	
Alternative Approach for the Defense Waste Processing Facility Glass Waste Canister Storage Facility at the Savannah River Site, Aiken, South Carolina DOE/EA-1327	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 11/9/99 Transmittal to State 3/29/00 State(s) GA, SC EA Approved EA Distributed FONSI	
Strategic Petroleum Reserve Office			
Fossil Energy			
Commercial Storage of Crude Oil within the Strategic Petroleum Reserve Bill Hill Site, Jefferson County, Texas DOE/EA-1289	<u>David Brine, SPR</u> Katherine Nakata	EA Determination 2/11/99 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	SCP	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

Abbreviations of DOE Program, Field Offices and National Laboratories

DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
FI	- Field Integration
GC	- General Counsel
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Office of Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

FIELD OFFICES

AAO	- Amarillo Area Office
AB	- Ashtabula Area Office
AL	- Albuquerque Operations Office
ARG	- Argonne Group
BHG	- Brookhaven Group
CFO	- Carlsbad Field Office
CH	- Chicago Operations Office
FN	- Fernald Area Office
FRMI	- Fermi Group
GJPO	- Grand Junction Project Office
GO	- Golden Field Office
ID	- Idaho Operations Office
KAO	- Kirtland Area Office
KCAO	- Kansas City Area Office

FIELD OFFICES (continued)

LAAO	- Los Alamos Area Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NV	- Nevada Operations Office
OH	- Ohio Field Office
OAK	- Oakland Operations Office
OR	- Oak Ridge Operations Office
PGDP	- Paducah Gaseous Diffusion Plant
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project
YMSCO	- Yucca Mountain Site Characterization Office

NATIONAL LABORATORIES

ANL	- Argonne National Laboratory
BNL	- Brookhaven National Laboratory
ETEC	- Energy Technology Engineering Center
FERMI	- Fermi National Accelerator Laboratory
INEEL	- Idaho National Engineering and Environmental Laboratory
LANL	- Los Alamos National Laboratory
LBL	- Lawrence Berkeley Laboratory
LLNL	- Lawrence Livermore National Laboratory
NETL	- National Energy Technology Laboratory
NREL	- National Renewable Energy Laboratory
ORNL	- Oak Ridge National Laboratory
PPPL	- Princeton Plasma Physics Laboratory
SLAC	- Stanford Linear Accelerator Center
SNL	- Sandia National Laboratory

