

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

**Report Date: March 12, 2001**

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site.

The Uniform Resource Locator address (URL) is:

[tis.eh.doe.gov/nepa/](http://tis.eh.doe.gov/nepa/)

Environmental Impact Statements (EISs)	27	Active Environmental Assessments (EAs)	51
Supplement Analyses	1	Approved EAs; Seeking confirmation of distribution	10
Other/Undetermined	0	Other/Undetermined	4
Total Actions	28	Total Actions	65

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	2
Supplement Analyses Completed	0		

# TABLE OF CONTENTS

## ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Idaho Operations Office.....	2
Oak Ridge Operations Office.....	2
Ohio Field Office.....	3
Richland Operations Office.....	3
Savannah River Operations Office.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	6
National Nuclear Security Administration (NNSA).....	8
Defense Programs.....	8
Albuquerque Operations Office.....	8
Oak Ridge Operations Office.....	8
Oakland Operations Office.....	9
Power Administrations.....	9
Bonneville Power Administration.....	9
Western Area Power Administration.....	12

## ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	16
Los Alamos National Laboratory.....	16
Sandia National Laboratory.....	17
Carlsbad Field Office.....	17
Chicago Operations Office.....	17
Brookhaven Group.....	17
Environmental Management.....	17
Fossil Energy.....	18
Golden Field Office.....	19
Energy Efficiency and Renewable Energy.....	19
Grand Junction Project Office.....	20
Environmental Management.....	20

## ENVIRONMENTAL ASSESSMENTS (cont.)

Idaho National Engineering and Environmental Laboratory.....	21
Environmental Management.....	21
National Energy Technology Laboratory.....	21
National Nuclear Security Administration (NNSA).....	22
Defense Programs.....	22
Naval Petroleum and Oil Shale Reserves in CO, UT, and WY.....	22
Naval Petroleum Reserves in California.....	22
Fossil Energy.....	22
Nevada Operations Office.....	23
NNSA-Defense Programs.....	23
Nuclear Energy, Science and Technology.....	24
Oak Ridge Operations Office.....	24
Environmental Management.....	25
Thomas Jefferson National Accelerator Facility.....	26
Oakland Operations Office.....	26
Environmental Management.....	26
NNSA-Defense Programs.....	27
Ohio Field Office.....	27
Nuclear Energy, Science and Technology.....	27
Power Administrations.....	27
Bonneville Power Administration.....	27
Western Area Power Administration.....	29
Richland Operations Office.....	30
Environmental Management.....	30
Rocky Flats Field Office.....	31
Environmental Management.....	31
Savannah River Operations Office.....	31
Environmental Management.....	31
Strategic Petroleum Reserve Office.....	32
Fossil Energy.....	32
Abbreviations of NEPA Terms and Milestones.....	33
Abbreviations of DOE Program and Field Offices and National Laboratories.....	34

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
<b>Civilian Radioactive Waste Management</b>							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada  DOE/EIS-0250	<u>Ken Skipper, YMSCO</u>  Vivian Bowie  Angela Foster, GC-51 Janine Sweeney, GC-51					EIS Determination    12/22/87 NOI                        8/1/95 Scoping Meeting(s)   8/29-10/24/95 DEIS NOA                8/13/99 Public Hearing(s)       9/27/99-2/28/00  EPA Rating               EC-2 FEIS NOA	NOI (60 FR 40164); Summary of Public Scoping document approved 6/97 and NOA published (62 FR 36789). EPA NOA for DEIS (64 FR 44217); DOE NOA for DEIS (64 FR 44200, 8/13/99); additional public hearings (65 FR 442, 1/5/00; 64 FR 55260, 10/12/99). Extension of public comment period and additional hearing (65 FR 6192; 2/8/00). Public comment period 8/13/99-2/28/00; 21 public hearings throughout US.
<b>Environmental Management</b>							
Recycling Programmatic  DOE/EIS-0327	<u>Ken Picha</u>  Brian Mills  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination    1/19/01 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS  DOE/EIS-0287	<u>Richard Kimmel, ID</u>  Brian Mills  <u>Angela Foster, GC-51</u>			FEIS App		EIS Determination 6/9/97 NOI 9/16/97 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/00 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).
Oak Ridge Operations Office							
Management of Potentially Reusable Uranium Materials  DOE/EIS-0313	<u>Randy Devault, OR</u>  Katherine Nakata  <u>Judy Odoulamy, GC-51</u>					EIS Determination 8/26/99 NOI	EA to be prepared.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
<b>Ohio Field Office</b>							
Completion of the West Valley Demonstration Project and Closure or Long-Term Management of the Western New York Nuclear Service Center, West Valley, New York  DOE/EIS-0226	<u>Dan Sullivan</u>  Jeanie Loving Carolyn Osborne  Dean Monroe, GC-51 Janine Sweeney, GC-51					NOI 12/30/88 Scoping Meeting(s) 2/9/89 Implementation Plan 4/14/95 DEIS NOA 3/22/96 Public Hearing(s) 8/6/96 EPA Rating EO-2 FEIS NOA	Joint EIS with New York State Energy R&D Authority. Six month public comment period on DEIS ended 9/22/96. Four public information sessions 4/23-26/96. NEPA strategy under revision.

<b>Richland Operations Office</b>							
Hanford Solid (Radioactive and Hazardous) Waste Program  DOE/EIS-0286	<u>Mike Collins, RL</u>  Jeanie Loving  Ed LeDuc, GC-51					EIS Determination 5/21/97 NOI 10/27/97 Scoping Meeting(s) 11/12-13/97 DEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Savannah River Operations Office							
Supplemental EIS for Salt Processing Alternatives at Savannah River Site  DOE/EIS-0082-S2	<u>Larry Ling, SR</u>  Yardena Mansoor  <u>Janine Sweeney, GC-51</u>	DSEIS App.		Public Hrgs.	FSEIS App Req	SEIS Determination 1/22/99 NOI 2/22/99 Scoping Meeting(s) 3/11/99 DSEIS NOA	Supplemental to Defense Waste Processing Facility; addresses salt processing alternatives to replace the In-Tank Precipitation (ITP) process. NOI (64 FR 8558). Public scoping period ended 4/8/99.
Tank Waste Removal Program  DOE/EIS-0217-SA-01	<u>Drew Grainger, SR</u>  Carolyn Osborne					SA Determination 4/27/00 SA Approved	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Savannah River Site (SRS) High-Level Waste Tank Closure  DOE/EIS-0303	<u>Larry Ling, SR</u>  Yardena Mansoor  Janine Sweeney, GC-51			FEIS App	ROD	EIS Determination 10/30/98 NOI 12/22/98 Scoping Meeting(s) 1/14-19/99 DEIS NOA 11/24/00 Public Hearing(s) 1/9-11/01 EPA Rating EC-2 ROD	NOI (63 FR 71628). Public scoping period ended 2/12/99. Public hearings held 1/9/01 (North Augusta, SC) and 1/11/01 (Columbia, SC).
<b>Fossil Energy</b>							
Presidential Permit Application, Public Service Company of New Mexico  DOE/EIS-0307	<u>Ellen Russell, FE</u>  Katherine Nakata  Rick Ahern, GC-51		Scp Mtg.			EIS Determination 1/14/99 NOI 2/9/99 Scoping Meeting(s) 3/8/99-8/23/00 DEIS NOA	NOI and notice of floodplain and wetlands involvement (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. Public scoping meetings originally scheduled for August 2000 in Rio Rico and Tucson, AZ were postponed. NEPA strategy under review. Additional scoping this Spring.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah  DOE/EIS-0280	<u>Joseph Renk, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 12/27/96 NOI 6/28/99 Scoping Meeting(s) 7/15/99 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Project is on hold.
Low Emission Boiler System Project, Elkhart, Illinois  DOE/EIS-0284	-  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 9/3/96 NOI 12/13/96 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Project is currently on hold pending the results of the Power Purchase Agreement negotiations.



Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida  DOE/EIS-0304	<u>Jan Wachter, NETL</u>  Denise Freeman  Ed LeDuc, GC-51					EIS Determination 3/18/97 NOI 3/26/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida.
Kentucky Pioneer Integrated Gasification Combined Cycle (IGCC) Demonstration Project, Trapp, Kentucky (Clark County)  DOE/EIS-0318	<u>Roy Spears, NETL</u>  Denise Freeman  Ed LeDuc, GC-51			DEIS App Req	DEIS App	EIS Determination 3/30/00 NOI 4/14/00 Scoping Meeting(s) 5/4/00 DEIS NOA	NOI (65 FR 20142). Public scoping meeting held 05/04/00 in Trapp, Kentucky. Rough Draft EIS was submitted to EH-42 for review in 11/00; comments provided.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
<b>National Nuclear Security Administration</b>							
<b>Defense Programs</b>							
<b>Albuquerque Operations Office</b>							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions  DOE/EIS-0319	<u>James Rose, DP-45</u>  Carl Sykes  Steve Ferguson, GC-51		DEIS App Req	DEIS App		EIS Determination 4/5/00 NOI 5/2/00 Scoping Meeting(s) 5/17-30/00 DEIS NOA	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00.
<b>Oak Ridge Operations Office</b>							
Site-wide EIS for Oak Ridge Y-12 Plant  DOE/EIS-0309	<u>Gary Hartman, OR</u>  Jim Sanderson  Ed LeDuc, GC-51			FEIS App Req	FEIS App	EIS Determination 8/25/99 NOI 3/17/99 Scoping Meeting(s) 4/13/99 DEIS NOA 12/22/00 Public Hearing(s) 1/25/01 EPA Rating EC-2 FEIS NOA	NOI (64 FR 13179). Public scoping period ended 5/17/99. Public workshop held 9/27/99 in Oak Ridge, Tennessee. EPA DEIS NOA (65 FR 80856). Public comment period extended through 2/23/01.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
<b>Oakland Operations Office</b>							
Supplemental EIS for the National Ignition Facility Project-Specific Analysis for the Stockpile Stewardship and Management PEIS  DOE/EIS-0236-S1	<u>Richard Scott, OAK</u>  Jim Sanderson  <u>Steve Ferguson, GC-51</u>	ROD				EIS Determination 10/27/97 NOI 9/25/98 DEIS NOA 11/5/99 Public Hearing(s) 12/1-8/99 EPA Rating EC-2 FEIS NOA 2/23/01 ROD	SEIS required by Joint Stipulation and Order by the U.S. District Court for the District of Columbia. NOI (63 FR 51341). Amended NOI (64 FR 42681, 8/5/99). EPA DEIS NOA (64 FR 60439); Amended NOA (64 FR 61635, 11/12/99). SEIS approved by Secretary on 1/18/01. EPA NOA (66 FR 11568).
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
Fish and Wildlife Implementation Plan  DOE/EIS-0312	<u>Charles Alton, BPA</u>  Katherine Nakata					NOI 10/8/99 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ended 3/31/00.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Environmental Impact Statement for the Kangley-Echo Lake Transmission Line  DOE/EIS-0317	- <u>Gene Lynard, BPA</u>  Katherine Nakata					EIS Determination 12/10/99 NOI 3/28/00 Scoping Meeting(s) 4/11/00 DEIS NOA	NOI (65 FR 16380).
Stateline Wind Project; Walla Walla County, WA and Umatilla County, OR  DOE/EIS-0320	<u>Kathy Pierce, BPA</u>  Katherine Nakata					EIS Determination NOI 6/5/00 Scoping Meeting(s) 6/14-22/00 DEIS NOA	NOI (65 FR 35624). Scoping meetings in Touchet, WA on 6/14- 15/00 and in Portland, OR on 6/22/00.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Condon Wind Project, Gilliam County, Oregon  DOE/EIS-0321	<u>Sarah Branum, BPA</u>  Katherine Nakata					EIS Determination 6/27/00 NOI 7/5/00 Scoping Meeting(s) 7/19-20/00 DEIS NOA	NOI (65 FR 129). Scoping meetings in Arlington, OR on 7/19/00 and in Condon, OR on 7/20/00.
Umatilla Generating Project  DOE/EIS-0324	- <u>Tom McKinney, BPA</u>  Katherine Nakata					EIS Determination 12/7/00 NOI 12/7/00 Scoping Meeting(s) 1/30/01 DEIS NOA	Public scoping meeting 01/30/01 in Hermiston, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Schultz-Hanford Area Transmission Line Project  DOE/EIS-0325	<u>Nancy Wittpen, BPA</u>  Katherine Nakata					EIS Determination 12/1/00 NOI 12/1/00 Scoping Meeting(s) 1/9-11/01 DEIS NOA	NOI (65 FR 77352). Scoping meetings in Desert Aire, WA on 1/9/01; Yakima County on 1/10/01 and Ellensburg, WA on 1/11/01.
Western Area Power Administration							
Platte River Cooperative Agreement, PEIS  DOE/EIS-0295	<u>James Hartman, WAPA</u>  Katherine Nakata					EIS Determination 2/5/98 NOI 2/10/98 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA will be cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Caithness Big Sandy Project, Wikieup, AZ  DOE/EIS-0315	<u>Dave Swanson, WAPA</u>  Katherine Nakata					EIS Determination 3/3/00 NOI 4/18/00 Scoping Meeting(s) 5/3/00 DEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811).
Sundance Energy Project, Arizona  DOE/EIS-0322	<u>John Bridges, WAPA</u>  Katherine Nakata					EIS Determination 7/14/00 NOI 9/1/00 Scoping Meeting(s) 10/18/00 DEIS NOA	NOI (65 FR 53289). Scoping meeting in Cooledge, AZ.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Mar	2001 Apr	2001 May	2001 Jun	Milestones Accomplished	Comments
Sacramento Area Voltage Support Project, California  DOE/EIS-0323	<u>Loreen McMahon, WAPA</u>  Katherine Nakata					EIS Determination 8/8/00 NOI 8/8/00 Scoping Meeting(s) 9/12-21/00 DEIS NOA	NOI (65 FR 48496). Scoping meeting on 9/12/00 in Lodi, CA; on 9/20/00 in Folsom, CA; and on 9/21/00 in Marysville, CA.
North American Power Group's Powder River Basin, WY to Denver, CO Area 345 KV Transmission Line  DOE/EIS-0326	<u>James Hartman, WAPA</u>  Katherine Nakata					EIS Determination 9/19/00 NOI	.



# **ENVIRONMENTAL ASSESSMENTS**

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Albuquerque Operations Office</b>			
<b>Los Alamos National Laboratory</b>			
Proposed BioSafety Level 3 Laboratory at LANL  DOE/EA-1364	<u>Tom Rush, LAAO</u>  Carl Sykes	EA Determination 9/26/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	Public information meeting held 2/22/01. Public scoping period ended 2/28/01.
Construction and Operation of a New Administration Building and Parking Garage in TA-3 at LANL  DOE/EA-1375	<u>Mike Fulford</u>  Carl Sykes	EA Determination 1/25/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Construction and Operation of a Joint Emergency Operations Center at LANL  DOE/EA-1376	<u>Steve Fong</u>  Carl Sykes	EA Determination 1/30/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Lease, Upgrades and Operation of the ICON Facility at LANL  DOE/EA-1377	<u>Karen Agogino, AL</u>  Carl Sykes	EA Determination 4/7/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Sandia National Laboratory</b>			
Construction of the Sandia Underground Reactor Facility (SURF) at Sandia National Laboratories, New Mexico  DOE/EA-1382	<u>Gary Locklin</u>  Carl Sykes	EA Determination 2/12/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>Carlsbad Field Office</b>			
Conducting Astrophysics and Other Basic Science Experiments at the Waste Isolation Pilot Plant  DOE/EA-1340	<u>Harold Johnson, CFO</u>  Jeanie Loving	EA Determination 1/28/00 Transmittal to State 10/23/00 State(s) NM EA Approved 1/29/01 EA Distributed 1/29/01 FONSI 1/29/01	Electronic files received. Awaiting NEPA Document Certification and Transmittal Form.
<b>Chicago Operations Office</b>			
<b>Brookhaven Group</b>			
Proposed Phase III Upgrade of the National Synchrotron Light Source, Brookhaven National Laboratory, Upton, New York  DOE/EA-1321	<u>Gerald Granzen, BHG</u>  Lee Jessee	EA Determination 11/15/95 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	As of 3/8/01, EA under revision.
<b>Environmental Management</b>			
Removal, Transportation, and Storage of Radioisotopic Thermoelectric Generators from Burnt Mountain, Alaska  DOE/EA-1351	<u>Robert Campbell, EM-65</u>  Brian Mills  Ed LeDuc, GC-51	EA Determination 7/28/00 Transmittal to State State(s) AK,NM,WA EA Approved EA Distributed FONSI	Being prepared jointly with the U.S. Air Force.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Fossil Energy</b>			
Fontera Generation's Rio Bravo Electrical Interconnection near Mission, Texas  DOE/EA-1297	<u>Ellen Russell, FE</u>  Katherine Nakata  Mike Skinker, GC-51	EA Determination    3/9/99 Transmittal to State    4/22/99 State(s)    TX EA Approved    7/9/99 EA Distributed    7/9/99 FONSI    7/9/99	Electronic files submitted to EH-42 via email on 10/03/00 and are not able to be processed for web posting. On 11/28/00, EH-42 contacted the NDM to request new files. Electronic files are being prepared for submittal to EH-42.
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington  DOE/EA-1298	<u>Ellen Russell, FE</u>  Katherine Nakata  Mike Skinker, GC-51	EA Determination    2/25/99 Transmittal to State State(s)    WA EA Approved EA Distributed FONSI	This EA is on hold. FE is awaiting Washington State's preparation of an EIS under SEPA on the project before it prepares EA.
Presidential Permit Application, Brownsville to Mexico Transmission Line Project  DOE/EA-1357	<u>Ellen Russell, FE</u>  Katherine Nakata  Mike Skinker, GC-51	EA Determination    9/20/00 Transmittal to State State(s)    NM,TX EA Approved EA Distributed FONSI	
Presidential Permit Application, Northern States Power/Xcel Energy Inc., Rugby, ND  DOE/EA-1380	<u>Steve Mintz</u>  Katherine Nakata	EA Determination    2/12/01 Transmittal to State State(s)    ND EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Amendment of Presidential Permit (PP-68) San Diego Gas and Electric Company for Interconnection of Otay Mesa Generating Project to Miguel-Tijuana  DOE/EA-1383	<u>Ellen Russell, FE</u>  Katherine Nakata  Mike Skinker, GC-51	EA Determination 2/23/01 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
<b>Golden Field Office</b>			
Right-of-way Easement for Public Service Company of Colorado at the South Table Mountain Site, Golden, Colorado  DOE/EA-1254	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 4/7/98 Transmittal to State State(s) CO EA Approved 4/17/98 EA Distributed 4/17/98 FONSI 4/17/98	Awaiting electronic files. NDM was contacted on 12/6/00 and is working toward submitting electronic files to EH-42.
<b>Energy Efficiency and Renewable Energy</b>			
Kalina Geothermal Demonstration Project, Steamboat Springs, Nevada  DOE/EA-1116	<u>Steve Blazek, GO</u>  Denise Freeman	* EA Determination 10/1/93 * Transmittal to State 9/1/96 State(s) NV EA Approved 2/22/99 EA Distributed 3/10/99 FONSI 2/22/99	Awaiting electronic files. NDM was contacted on 12/6/00 and is working toward submitting electronic files to EH-42. *Day of transmittal is uncertain. The default setting used for this database is the first day of the month.
Natural Gas Pipeline at the National Wind Technology Center, CO  DOE/EA-1378	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 1/31/01 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Empire Energy Field Verification of a Small-Scale Geothermal Power Plant, NV  DOE/EA-1379	<u>Steve Blazek, GO</u>  Denise Freeman	EA Determination 9/22/00 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
<b>Grand Junction Project Office</b>			
<b>Environmental Management</b>			
Groundwater Compliance at the Tuba City Uranium Mill Tailings Site  DOE/EA-1268	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination 4/22/98 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Groundwater Compliance at the Grand Junction UMTRA Project Site  DOE/EA-1312	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination 3/15/99 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Groundwater Remediation at the Monument Valley UMTRA Project Site  DOE/EA-1313	<u>Don Metzler, GJPO</u>  Vivian Bowie	EA Determination 6/28/99 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Idaho Operations Office</b>			
Wildland Fire Management at INEEL  DOE/EA-1372	<u>Jack Depperschmidt</u>  Brian Mills	EA Determination 1/17/01 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
<b>Environmental Management</b>			
Deactivation, Decommissioning, and Dismantlement of the CPP-603 Basin Project at INEEL  DOE/EA-1368	<u>Andrew Mikkola, ID</u>  Brian Mills	EA Determination 11/8/00 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
<b>National Energy Technology Laboratory</b>			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process  DOE/EA-1309	<u>Art Baldwin, NETL</u>  Denise Freeman	EA Determination 6/18/99 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Participation in the Ocean Sequestration of CO2 Field Experiment, Hawaii  DOE/EA-1336	<u>Perry Bergman, NETL</u>  Denise Freeman  Ed LeDuc, GC-51	EA Determination 1/25/00 Transmittal to State 8/8/00 State(s) HI EA Approved EA Distributed FONSI	The Draft EA was distributed to the State and to the public on 8/8/00. Public comment period ended on 9/8/00.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Demonstration of a Coking Reactor Module at LTV Steel  DOE/EA-1337	<u>Janice Murphy, NETL</u>  Denise Freeman	EA Determination 1/18/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>National Nuclear Security Administration</b>			
<b>Defense Programs</b>			
Lead Test Assembly Storage and Disposition  DOE/EA-1355	<u>James Rose, DP-45</u>  Jim Sanderson	EA Determination 8/23/00 Transmittal to State State(s) ID,SC EA Approved EA Distributed FONSI	
<b>Naval Petroleum and Oil Shale Reserves in Colorado, Utah, and Wyoming</b>			
Drilling a Twelve-Foot Diameter Mine Shaft on NPR-3  DOE/EA-1350	<u>Doug Tunison</u>  Katherine Nakata	EA Determination 7/25/00 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
<b>Naval Petroleum Reserves in California</b>			
<b>Fossil Energy</b>			
Proposed Curly Top Virus Control Program 2002-2006  DOE/EA-1363	<u>Don Ellison, NPO</u>  Katherine Nakata	EA Determination 9/22/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nevada Operations Office</b>			
Proposed Desert Rock Sky Park, Nevada Test Site  DOE/EA-1300	<u>Kevin Thornton, NV</u>  Jim Sanderson	EA Determination 4/29/99 Transmittal to State 10/27/99 State(s) NV EA Approved 3/16/00 EA Distributed 3/16/00 FONSI 3/16/00	NDM contacted on 1/30/01 in regard to submitting electronic files to EH-42.
Aerial Operations Facility in Area 6 at the Nevada Test Site  DOE/EA-1334	<u>Tim Cooper, NV</u>  Jim Sanderson	EA Determination 12/30/99 Transmittal to State 3/6/00 State(s) NV EA Approved EA Distributed FONSI	
Proposed Alternative Energy Generation Facility at the Nevada Test Site  DOE/EA-1370	<u>Kevin Thornton, NV</u>  Jim Sanderson	EA Determination 9/26/00 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	
<b>NNSA-Defense Programs</b>			
Atlas Relocation and Operation at the Nevada Test Site  DOE/EA-1381	<u>Bob Golden</u>  Jim Sanderson	EA Determination 10/17/00 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Nuclear Energy, Science and Technology</b>			
Disposition of Russian Federation Titled Natural Uranium  DOE/EA-1290	<u>Bob George, NE</u>  Jim Sanderson	EA Determination 2/25/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	
<b>Oak Ridge Operations Office</b>			
New Technologies for Biological Warfare Agent Detection, Destruction, and Personnel Protection  DOE/EA-1314	<u>David Cunningham, OR</u>  Jeanie Loving	EA Determination 2/2/99 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee.  DOE/EA-1316	<u>Larry Clark, OR</u>  Jeanie Loving	EA Determination 5/27/99 Transmittal to State 2/1/00 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public comment and sent to the State on 2/1/00. A second version of the EA was issued for public comment in September 2000. Currently on hold.
Lease of Land and Facilities at the Portsmouth Site, Piketon, OH  DOE/EA-1346	<u>Mike Dabbert, OR</u>  Jeanie Loving	EA Determination 4/4/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Facilities Revitalization Project at the Oak Ridge National Laboratory  DOE/EA-1362	<u>Mark Belvin, OR</u>  Jeanie Loving	EA Determination 9/18/00 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
<b>Environmental Management</b>			
Off-Site Transportation of Low Level Waste, Oak Ridge Reservation, Oak Ridge, Tennessee  DOE/EA-1315	<u>Bill McMillan, OR</u>  Jeanie Loving	EA Determination 11/6/98 Transmittal to State 5/17/00 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY).
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities  DOE/EA-1317	<u>Mike Travaglini, OR</u>  Jeanie Loving	EA Determination 12/9/98 Transmittal to State 7/17/00 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY).
Disposition of Waste at Paducah Site, Paducah, Kentucky  DOE/EA-1339	<u>W. David Tidwell, OR</u>  Jeanie Loving	EA Determination 2/1/00 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Proposed Changes to the Sanitary Sludge Land Application Program on the Oak Ridge Reservation  DOE/EA-1356	<u>Harvey Rice, OR</u>  Jeanie Loving	EA Determination 8/15/00 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Project is on hold due to funding issues.
Transfer of Floodplain Strip Abutting Boeing Property and for Abrogation of Residential Restriction on Boeing Property  DOE/EA-1361	<u>Katy Kates, OR</u>  Jeanie Loving	EA Determination 8/24/99 Transmittal to State 10/3/00 State(s) TN EA Approved 1/31/01 EA Distributed 1/31/01 FONSI 1/31/01	Awaiting electronic files.
<b>Thomas Jefferson National Accelerator Facility</b>			
Proposed Improvements to the Thomas Jefferson National Accelerator Facility, Newport News, VA  DOE/EA-1384	<u>Barbara Morgan, OR</u>  Lee Jessee	EA Determination 2/23/01 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	
<b>Oakland Operations Office</b>			
<b>Environmental Management</b>			
Restoration of the Energy Technology Engineering Center Site  DOE/EA-1345	<u>Janet Neville, OAK</u>  Brian Mills	EA Determination 5/5/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Site-wide EA. EA Notice of Intent (65 FR 55949, 10/15/00). Public scoping period 9/15/00 through 10/30/00; Scoping meetings on 10/17/00 (Woodland Hills, CA) and 10/18/00 (Simi Valley, CA).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>NNSA-Defense Programs</b>			
Terrascale Simulation Facility, Lawrence Livermore National Laboratory, California  DOE/EA-1305	<u>Kenneth Qutoriano, OAK</u>  Jim Sanderson	EA Determination 3/16/99 Transmittal to State 7/28/99 State(s) CA EA Approved 10/29/99 EA Distributed 10/29/99 FONSI 10/29/99	NDM contacted on 1/30/01 in regard to electronic files to be submitted to EH-42.
<b>Ohio Field Office</b>			
<b>Nuclear Energy, Science and Technology</b>			
Consolidation of Heat Source Radioisotopes Thermo Electric Generators (HSRTG) Testing and Assembly Operations at Mound  DOE/EA-1343	<u>Raj Sharma</u>  Jim Sanderson	EA Determination 6/1/99 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
Nez Perce Trout Ponds, Idaho  DOE/EA-1256	<u>Nancy Weintraub, BPA</u>  Katherine Nakata	EA Determination 4/16/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA will coordinate with Nez Perce Tribe. Project cancelled.
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho  DOE/EA-1263	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 3/31/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	NEPA strategy under review.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Coeur d'Alene Trout Production Facility, Plummer, Idaho  DOE/EA-1275	<u>Eric Powers, BPA</u>  Katherine Nakata	EA Determination 8/4/98 Transmittal to State 6/9/00 State(s) ID EA Approved EA Distributed FONSI	
Grande Ronde and Imnaha Spring Chinook Project  DOE/EA-1365	<u>Patricia Smith, BPA</u>  Katherine Nakata	EA Determination 11/22/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Santiam-Bethel Tap 230 kV Transmission Line Project  DOE/EA-1366	<u>Leslie Kelleher, BPA</u>  Katherine Nakata	EA Determination 10/10/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
White Sturgeon Mitigation and Restoration in the Columbia and Snake Rivers  DOE/EA-1367	<u>Colleen Spiering, BPA</u>  Katherine Nakata	EA Determination 11/16/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Avian Predation on Juvenile Salmonids in the Lower Columbia River, Astoria and Hermiston, OR  DOE/EA-1374	<u>Colleen Spiering, BPA</u>  Katherine Nakata	EA Determination 1/23/01 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>			
Buchanan Boulevard Reconstruction, Boulder City, Nevada.  DOE/EA-1318	<u>John Holt, WAPA</u>  Katherine Nakata	EA Determination 6/15/99 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (64 FR 58057, 10/28/99). NEPA strategy under review.
Blythe Energy Project, Blythe, CA  DOE/EA-1349	<u>Nick Chevance, WAPA</u>  Katherine Nakata	EA Determination 4/21/00 Transmittal to State 11/30/00 State(s) CA EA Approved 12/21/00 EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 46453, 7/28/00).
Captain Jack - Olinda Transmission Line Project  DOE/EA-1353	<u>Dave Swanson, WAPA</u>  Katherine Nakata	EA Determination 8/25/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 53290, 9/1/00).
Fort Collins Area Transmission Line Additions, Upgrades and Rebuilds  DOE/EA-1354	<u>Rodney Jones, WAPA</u>  Katherine Nakata	EA Determination 8/28/00 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
Arid Lands Ecology Reserve Comprehensive Conservation Plan  DOE/EA-1311	<u><a href="#">Dana Ward, RL</a></u>  Yardena Mansoor	EA Determination 6/30/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of the Interior is the lead agency for preparing EA; DOE will be cooperating agency.
Disposition of Surplus Hanford Site Uranium  DOE/EA-1319	<u><a href="#">Leo Guillen, RL</a></u>  Jeanie Loving	EA Determination 6/24/99 Transmittal to State 12/16/99 State(s) TN,WA EA Approved 6/15/00 EA Distributed 6/15/00 FONSI 6/15/00	Electronic files received.
K-Basins Sludge Storage at 221-T Building, Hanford Site, Richland, WA  DOE/EA-1369	<u><a href="#">Todd Shrader, RL</a></u>  Jeanie Loving	EA Determination 11/16/00 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Trench Construction and Operation in the 218-E-12B and 218-W-5 Low- Level Burial Grounds, Hanford Site, Richland, Washington  DOE/EA-1373	<u><a href="#">Mike Collins, RL</a></u>  Jeanie Loving	EA Determination 1/26/01 Transmittal to State 2/15/01 State(s) WA EA Approved EA Distributed FONSI	



Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
<b>Rocky Flats Field Office</b>			
<b>Environmental Management</b>			
Rock Creek Reserve Integrated Natural Resources Management Plan  DOE/EA-1371	<u>Clifford Franklin</u>  Jeanie Loving	EA Determination 9/20/00 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
Offsite Transportation of Certain Low- Level and Mixed Radioactive Waste from the Savannah River Site for Treatment and Disposal at Commercial and Government Facilities, Aiken, South Carolina  DOE/EA-1308	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 6/17/99 Transmittal to State 9/13/00 State(s) * EA Approved 2/15/01 EA Distributed FONSI 2/15/01	* States are: AL, AR, AZ, CO, GA, ID, IL, KS, KY, MO, MS, MT, NE, SC, TN, TX, UT, WA, WI, WY. Awaiting electronic files.
Construction and Operation of the Highly Enriched Uranium Blend- Down Facilities at the Savannah River Site, Aiken, South Carolina  DOE/EA-1322	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 9/27/99 Transmittal to State 4/18/00 State(s) GA,SC EA Approved 11/3/00 EA Distributed 11/29/00 FONSI 11/3/00	Awaiting electronic files.
Alternative Approach for the Defense Waste Processing Facility Glass Waste Canister Storage Facility at the Savannah River Site, Aiken, South Carolina  DOE/EA-1327	<u>Steve Danker, SR</u>  Yardena Mansoor	EA Determination 11/9/99 Transmittal to State 3/29/00 State(s) GA,SC EA Approved EA Distributed FONSI	EA under revision; draft to be available for public preapproval review 3/01.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Strategic Petroleum Reserve Office			
Fossil Energy			
Commercial Storage of Crude Oil within the Strategic Petroleum Reserve Bill Hill Site, Jefferson County, Texas  DOE/EA-1289	<u>David Brine, SPR</u>  Katherine Nakata	EA Determination    2/11/99 Transmittal to State State(s)                TX EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>FY</b>	- Fiscal Year
<b>BLM</b>	- Bureau of Land Management	<b>KD</b>	- Key Decision
<b>CX</b>	- Categorical Exclusion	<b>MAP</b>	- Mitigation Action Plan
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NCO</b>	- NEPA Compliance Officer
<b>DROD</b>	- Draft Record of Decision	<b>NDM</b>	- NEPA Document Manager
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>EA</b>	- Environmental Assessment	<b>NOI</b>	- Notice of Intent
<b>EE/CA</b>	- Engineering Evaluation/Cost Analysis	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>SCP</b>	- Public Scoping Period/Meeting(S)
<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement	<b>SEIS</b>	- Supplemental EIS
		<b>USFWS</b>	- U.S. Fish and Wildlife Service

## EPA Rating of Draft EISs

(Paraphrase)

### Environmental Impacts of Proposed Federal Activities

**LO: Lack of Objection**

EPA review has not identified any potential impacts requiring changes to the proposal.

**EC: Environmental Concerns**

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

**EO: Environmental Objections**

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

**EU: Environmentally Unsatisfactory**

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

### Adequacy of Draft EIS

**1. Adequate**

The EIS's treatment of impacts and alternatives is adequate.

**2. Insufficient Information**

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

**3. Inadequate**

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

## Abbreviations of DOE Program, Field Offices and National Laboratories

### DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
FI	- Field Integration
GC	- General Counsel
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Office of Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### FIELD OFFICES

AAO	- Amarillo Area Office
AB	- Ashtabula Area Office
AL	- Albuquerque Operations Office
ARG	- Argonne Group
BHG	- Brookhaven Group
CFO	- Carlsbad Field Office
CH	- Chicago Operations Office
FN	- Fernald Area Office
FRMI	- Fermi Group
GJPO	- Grand Junction Project Office
GO	- Golden Field Office
ID	- Idaho Operations Office
KAO	- Kirtland Area Office
KCAO	- Kansas City Area Office

### FIELD OFFICES (continued)

LAAO	- Los Alamos Area Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NV	- Nevada Operations Office
OH	- Ohio Field Office
OAK	- Oakland Operations Office
OR	- Oak Ridge Operations Office
PGDP	- Paducah Gaseous Diffusion Plant
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project
YMSCO	- Yucca Mountain Site Characterization Office

### NATIONAL LABORATORIES

ANL	- Argonne National Laboratory
BNL	- Brookhaven National Laboratory
ETEC	- Energy Technology Engineering Center
FERMI	- Fermi National Accelerator Laboratory
INEEL	- Idaho National Engineering and Environmental Laboratory
LANL	- Los Alamos National Laboratory
LBL	- Lawrence Berkeley Laboratory
LLNL	- Lawrence Livermore National Laboratory
NETL	- National Energy Technology Laboratory
NREL	- National Renewable Energy Laboratory
ORNL	- Oak Ridge National Laboratory
PPPL	- Princeton Plasma Physics Laboratory
SLAC	- Stanford Linear Accelerator Center
SNL	- Sandia National Laboratory

