

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: August 1, 2001

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web.
The Uniform Resource Locator address (URL) is:
tis.eh.doe.gov/nepa/

Environmental Impact Statements (EISs)	34	Active Environmental Assessments (EAs)	49
Supplement Analyses	1	Approved EAs; Seeking confirmation of distribution	6
Other/Undetermined	0	Other/Undetermined	6
Total Actions	35	Total Actions	61

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	2
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Idaho Operations Office.....	2
Ohio Field Office.....	3
Richland Operations Office.....	3
Savannah River Operations Office.....	4
Fossil Energy.....	6
National Energy Technology Laboratory.....	7
National Nuclear Security Administration (NNSA).....	9
Defense Programs.....	9
Albuquerque Operations Office.....	9
Nevada Operations Office.....	9
Oak Ridge Operations Office.....	10
Nuclear Energy, Science and Technology.....	10
Power Administrations.....	11
Bonneville Power Administration.....	11
Western Area Power Administration.....	16

ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	19
Los Alamos National Laboratory.....	19
Sandia National Laboratory.....	19
Chicago Operations Office.....	20
Argonne National Laboratory-West.....	20
Brookhaven Group.....	20
Environmental Management.....	20
Fossil Energy.....	21
Golden Field Office.....	22
Energy Efficiency and Renewable Energy.....	22
Grand Junction Project Office.....	23

ENVIRONMENTAL ASSESSMENTS (cont.)

Environmental Management.....	23
Idaho Operations Office.....	24
Environmental Management.....	24
National Energy Technology Laboratory.....	25
National Nuclear Security Administration	25
Defense Programs.....	25
Naval Petroleum and Oil Shale Reserves in CO, UT, and WY.....	25
Fossil Energy.....	25
Naval Petroleum Reserves in California.....	26
Fossil Energy.....	26
Nevada Operations Office.....	26
NNSA-Defense Programs.....	26
Nuclear Energy, Science and Technology.....	27
Oak Ridge Operations Office.....	27
Environmental Management.....	28
Thomas Jefferson National Accelerator Facility.....	29
Oakland Operations Office.....	29
Environmental Management.....	29
Ohio Field Office.....	30
Nuclear Energy, Science and Technology.....	30
Power Administrations.....	30
Bonneville Power Administration.....	30
Western Area Power Administration.....	31
Richland Operations Office.....	33
Environmental Management.....	33
Savannah River Operations Office.....	33
Environmental Management.....	33
Strategic Petroleum Reserve Office.....	34
Fossil Energy.....	34
Abbreviations of NEPA Terms and Milestones.....	35
Abbreviations of DOE Program and Field Offices and National Laboratories.....	36

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada DOE/EIS-0250	<u>Jane Summerson, YMSCO</u> Vivian Bowie Angela Foster, GC-51 Janine Sweeney, GC-51					EIS Determination 12/22/87 NOI 8/7/95 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/99 Public Hearing(s) 5/31-6/7/01 EPA Rating EC-2 Draft SEIS NOA 5/11/01	NOI (60 FR 40164); Summary of Public Scoping comments- NOA (66 FR 36789, 7/9/97). EPA NOA of SDEIS (66 FR 24136); Amended EIS NOA (66 FR 27647, 5/18/01); DOE NOA (66 FR 22540, 5/4/01). EPA Notice of comment extension for Supplement 66 FR 33537 (6/22/01) DOE Notice 6/22/01 (66 FR 33534) SDEIS Public comment period ended 7/6/01 (8/13/01 for specific individuals)
Environmental Management							
Disposition of Scrap Metals, Programmatic DOE/EIS-0327	<u>Ken Picha, EM</u> Brian Mills Ed LeDuc, GC-51 Steve Miller, GC-51	Scp Mtg.				EIS Determination 1/19/01 NOI 7/12/01 Scoping Meeting(s) 7/31-8/16/01 DEIS NOA	NOI (66 FR 36562).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Proposed Construction, Operation, Decontamination/Decommissioning of Depleted Uranium Hexafluoride Conversion Facilities DOE/EIS-0329	<u>Kevin Shaw, EM</u> Lee Jessee Rick Ahern, GC-51	NOI				ANOI NOI 5/7/01	ANOI (66 FR 23010).
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS DOE/EIS-0287	<u>Richard Kimmel, ID</u> Brian Mills Angela Foster, GC-51			FEIS App		EIS Determination 6/9/97 NOI 9/16/97 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/00 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls ar 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Ohio Field Office							
West Valley Demonstration Project Decontamination and Waste Management DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51			DEIS App Req		NOI 3/21/01 Scoping Meeting(s) 4/10/01 DEIS NOA	An EIS on completion of the WVDP and closure or long-term management of the site in West Valley, New York was begun in 1988 (NOI 12/30/88); a joint EIS with NYS Energy R&D Authority (NYSERDA) and a Draft EIS issued in 1996. DOE recently issued an NOI (66 FR 16446) for activities that it can take for safer and more efficient WVDP operations. Public scoping ended 4/26/01. DOE expects to issue soon an Advance NOI for a second EIS with NYSERDA on decommissioning and/or long-term stewardship issues.
Richland Operations Office							
Tank Waste Remediation System, Richland, WA DOE/EIS-0189-S1	<u>Gae Neath, RL</u> Jeanie Loving Ed LeDuc, GC-51					SEIS Determination 3/1/01 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Hanford Solid (Radioactive and Hazardous) Waste Program DOE/EIS-0286	<u>Mike Collins, RL</u> Jeanie Loving Ed LeDuc, GC-51					EIS Determination 5/21/97 NOI 10/27/97 Scoping Meeting(s) 11/12-13/97 DEIS NOA	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254).
Savannah River Operations Office							
Savannah River Site Salt Processing Alternatives SEIS DOE/EIS-0082-S2	<u>Larry Ling, SR</u> Yardena Mansoor Janine Sweeney, GC-51	ROD				SEIS Determination 1/22/99 NOI 2/22/99 Scoping Meeting(s) 3/11-18/99 DSEIS NOA 3/30/01 Public Hearing(s) 5/1-3/01 EPA Rating EC-2 FSEIS NOA 7/20/01 ROD	Supplemental to Defense Waste Processing Facility; addresses salt processing alternatives to replace th In-Tank Precipitation (ITP) process. NOI (64 FR 8558). Public scoping period ended 4/8/99. DEIS NOA (6 FR 17422) Hearings 5/1/01 (North Augusta, SC), 5/3/01 (Columbia, SC FSEIS NOA (66 FR 37957).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Tank Waste Removal Program DOE/EIS-0217-SA-01	<u>Drew Grainger, SR</u> Yardena Mansoor					SA Determination 4/27/00 SA Approved	.
Savannah River Site (SRS) High-Level Waste Tank Closure DOE/EIS-0303	<u>Larry Ling, SR</u> Yardena Mansoor <u>Janine Sweeney, GC-51</u>	FEIS App	ROD			EIS Determination 10/30/98 NOI 12/22/98 Scoping Meeting(s) 1/14-19/99 DEIS NOA 11/24/00 Public Hearing(s) 1/9-11/01 EPA Rating EC-2 FEIS NOA	NOI (63 FR 71628). Public scoping period ended 2/12/99. Public hearings held 1/9/01 (North Augusta, SC) and 1/11/01 (Columbia, SC).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Fossil Energy							
Presidential Permit Application, Public Service Company of New Mexico, AZ DOE/EIS-0307	<u>Ellen Russell, FE</u> Katherine Nakata Rick Ahern, GC-51			DEIS App		EIS Determination 1/14/99 NOI 2/9/99 Scoping Meeting(s) 3/8-6/30/99 DEIS NOA	NOI (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 3120 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. (scoping meetings originally scheduled for 8/00 postponed). Notice (66 FR 27638) reopening public scoping from 5/18 6/22/01. Additional scoping meetings were held on 6/12/01 in Rio Rico, and 6/13/01 in Marana, AZ.
Presidential Permit Application, Tucson Electric Power Company, Suwarita, AZ DOE/EIS-0336	<u>Ellen Russell, FE</u> Katherine Nakata Rick Ahern, GC-51					EIS Determination 9/20/00 NOI 7/10/01 Scoping Meeting(s) 7/30-31/01 DEIS NOA	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings were held 7/30/01 in Suwarita, AZ and 7/31/01 in Rio Rico, AZ.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
National Energy Technology Laboratory							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) Vineyard, Utah DOE/EIS-0280	<u>Joseph Renk, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 12/27/96 NOI 6/28/99 Scoping Meeting(s) 7/15/99 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99.
Low Emission Boiler System Project, Elkhart, Illinois DOE/EIS-0284	Denise Freeman Ed LeDuc, GC-51				DEIS App Rec	EIS Determination 9/3/96 NOI 12/13/96 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003). Project is currently on hold pending the results of the Power Purchase Agreement negotiations.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstratic Project, Lakeland, Florida DOE/EIS-0304	<u>Jan Wachter, NETL</u> Denise Freeman Ed LeDuc, GC-51			DEIS App Req	DEIS App	EIS Determination 3/18/97 NOI 3/26/99 Scoping Meeting(s) 4/13/99 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida.
Kentucky Pioneer Integrated Gasificati Combined Cycle (IGCC) Demonstratic Project, Trapp, Kentucky (Clark Count DOE/EIS-0318	<u>Roy Spears, NETL</u> Denise Freeman Ed LeDuc, GC-51	DEIS App				EIS Determination 3/30/00 NOI 4/14/00 Scoping Meeting(s) 5/4/00 DEIS NOA	NOI (65 FR 20142). Public scoping meeting held 05/04/00 in Trapp, Kentucky.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
National Nuclear Security Administration							
Defense Programs							
Albuquerque Operations Office							
Proposed Relocation of the Los Alamo National Laboratory Technical Area 18 Missions DOE/EIS-0319	<u>James Rose, DP</u> Carl Sykes Steve Ferguson, GC-51			FEIS App		EIS Determination 4/5/00 NOI 5/2/00 Scoping Meeting(s) 5/17-30/00 DEIS NOA	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00.
Nevada Operations Office							
Proposed Wind Farm at the Nevada Test Site, NV DOE/EIS-0335	<u>Kevin Thornton, NV</u> Carl Sykes Rick Ahern, GC-51	Scp Mtg.				EIS Determination 4/30/01 NOI 7/25/01 Scoping Meeting(s)	EIS is being prepared after concluding that EA (DOE/EA-1370) would not support a FONSI. Scoping meeting to be held 8/16-17/01 in North Las Vegas and Pahrump, NV.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Oak Ridge Operations Office							
Site-wide EIS for Oak Ridge Y-12 Plant DOE/EIS-0309	<u>Gary Hartman, OR</u> Jim Sanderson Ed LeDuc, GC-51	FEIS App	ROD			EIS Determination 8/25/99 NOI 3/17/99 Scoping Meeting(s) 4/13/99 DEIS NOA 12/22/00 Public Hearing(s) 1/25/01 EPA Rating EC-2 FEIS NOA	NOI (64 FR 13179). Public scoping period ended 5/17/99. Public workshop held 9/27/99 in Oak Ridge, Tennessee. EPA DEIS NOA (65 FR 80856). Public comment period extended through 2/23/01.
Nuclear Energy, Science and Technology							
Advanced Accelerator Applications (A) Program DOE/EIS-0328	<u>Raj Sharma, NE</u> Carl Sykes					EIS Determination 10/30/00 NOI	.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Fish and Wildlife Implementation Plan, OR, WA DOE/EIS-0312	<u>Charles Alton, BPA</u> Katherine Nakata					NOI 10/8/99 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA 6/22/01 Public Hearing(s) 7/9/01 EPA Rating	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ended 3/31/00. DEI NOA (66 FR 33538) Comment period extended to 8/31/01. Open houses scheduled for 8/14/01 in Clarkston, WA/Lewiston, ID; 8/15/01 in Seattle, WA; 8/21/01 in Boise, ID; and 8/22/01 in Kalispell, MT.
Kangley-Echo Lake Transmission Line WA DOE/EIS-0317	<u>Gene Lynard, BPA</u> Katherine Nakata					EIS Determination 12/10/99 NOI 3/28/00 Scoping Meeting(s) 4/11/00 DEIS NOA 6/29/01 Public Hearing(s)	NOI (65 FR 16380). DEIS NOA (66 FR 34633).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Condon Wind Project, Gilliam County, Oregon DOE/EIS-0321	<u>Sarah Branum, BPA</u> Katherine Nakata					EIS Determination 6/27/00 NOI 7/5/00 Scoping Meeting(s) 7/19-20/00 DEIS NOA 6/1/01 Public Hearing(s) 6/19/01 EPA Rating	NOI (65 FR 41450). Scoping meetings in Arlington, OR on 7/19/00 and in Condon, OR on 7/20/00. DE NOA (66 FR 29799).
Umatilla Generating Project, Oregon DOE/EIS-0324	<u>Tom McKinney, BPA</u> Katherine Nakata	DEIS App				EIS Determination 12/7/00 NOI 12/7/00 Scoping Meeting(s) 1/30/01 DEIS NOA	Public scoping meeting 01/30/01 in Hermiston, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Schultz-Hanford Area Transmission Li Project, WA DOE/EIS-0325	<u>Nancy Wittpen, BPA</u> Katherine Nakata					EIS Determination 12/1/00 NOI 12/1/00 Scoping Meeting(s) 1/9-11/01 DEIS NOA	NOI (65 FR 77352). Scoping meetings in Desert Aire, WA on 1/9/01; Yakima County on 1/10/01 a Ellensburg, WA on 1/11/01.
Wallula Power Project, Walla Walla County, WA DOE/EIS-0330	<u>Tom McKinney, BPA</u> Katherine Nakata					EIS Determination 4/6/01 NOI 4/6/01 Scoping Meeting(s)	Being prepared jointly: BPA is lead federal agency under NEPA: State Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency unde SEPA. NOI (66 FR 18236). BPA a the state are planning scoping meetings.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Blackfeet Wind Project, Town of Babb Montana DOE/EIS-0331	<u>Sarah Branum, BPA</u> Katherine Nakata					EIS Determination 4/16/01 NOI 4/18/01 Scoping Meeting(s) 5/10/01 DEIS NOA	Scoping meetings held in Browning and Babb, Montana.
McNary-John Day Transmission Line Project, OR DOE/EIS-0332	<u>Stacy Mason, BPA</u> Katherine Nakata					EIS Determination 5/8/01 NOI 5/8/01 Scoping Meeting(s) 5/23-24/01 DEIS NOA	Scoping meetings: 5/23/01 in Paterson, WA and 5/24/01 in Roosevelt, WA. Notice of Floodplain and Wetlands involvement (66 FR 27083, 5/16/01).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Maiden Wind Farm Project, Benton and Yakima Counties, Washington DOE/EIS-0333	<u>Sarah Branum, BPA</u> Katherine Nakata					EIS Determination 6/5/01 NOI 6/12/01 Scoping Meeting(s) 6/26/01 DEIS NOA	NOI (66 FR 31624). Benton and Yakima Counties are Cooperating Agencies under the State Environmental Protection Act (SEPA). Scoping meeting in Prosser, WA.
Starbuck Power Project, Columbia County, Washington DOE/EIS-0334	<u>Phil Smith, BPA</u> Katherine Nakata					EIS Determination 6/4/01 NOI 6/14/01 Scoping Meeting(s)	NOI (66 FR 32339). EIS being prepared jointly. BPA is lead Federal agency under NEPA. State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. Scoping meetings are being scheduled and will be announced soon.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Western Area Power Administration							
Platte River Cooperative Agreement PEIS, NE, WY, CO DOE/EIS-0295	<u>James Hartman, WAPA</u> Katherine Nakata					EIS Determination 2/5/98 NOI 2/10/98 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.
Caithness Big Sandy Project, Wikieup DOE/EIS-0315	<u>Dave Swanson, WAPA</u> Katherine Nakata					EIS Determination 3/3/00 NOI 4/18/00 Scoping Meeting(s) 5/3/00 DEIS NOA 6/22/01 Public Hearing(s) 7/24/01 EPA Rating	Bureau of Land Management is a jo lead on the project. NOI (65 FR 20811). DEIS NOA (66 FR 33538).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
Sundance Energy Project, Arizona DOE/EIS-0322	<u>John Bridges, WAPA</u> Katherine Nakata					EIS Determination 7/14/00 NOI 9/1/00 Scoping Meeting(s) 10/18/00 DEIS NOA 3/23/01 Public Hearing(s) 4/21/01 EPA Rating EC-2 FEIS NOA 6/29/01 ROD	NOI (65 FR 53289). Scoping meeti in Cooledge, AZ. DEIS NOA (66 Ff 16226). FEIS NOA (66 FR 34633).
Sacramento Area Voltage Support Project, California DOE/EIS-0323	<u>Loreen McMahon, WAPA</u> Katherine Nakata		DEIS App			EIS Determination 8/8/00 NOI 8/8/00 Scoping Meeting(s) 9/12-21/00 DEIS NOA	NOI (65 FR 48496). Scoping meeti on 9/12/00 in Lodi, CA; on 9/20/00 in Folsom, CA; and on 9/21/00 in Marysville, CA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2001 Aug	2001 Sep	2001 Oct	2001 Nov	Milestones Accomplished	Comments
North American Power Group's Powder River Basin, WY to Denver, CO Area 3 KV Transmission Line DOE/EIS-0326	<u>James Hartman, WAPA</u> Katherine Nakata					EIS Determination 9/19/00 NOI	.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Albuquerque Operations Office			
Los Alamos National Laboratory			
Proposed BioSafety Level 3 Laboratory at LANL DOE/EA-1364	<u>Tom Rush, LAAO</u> Carl Sykes	EA Determination 9/26/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	Public information meeting held 2/22/01. Public scoping period ended 2/28/01.
Construction and Operation of a New Administration Building and Parking Garage in TA-3 at LANL DOE/EA-1375	<u>Mike Fulford, LAAO</u> Carl Sykes	EA Determination 1/25/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Construction and Operation of a Joint Emergency Operations Center at LANL DOE/EA-1376	<u>Lloyd Smith, LAAO</u> Carl Sykes	EA Determination 1/30/01 Transmittal to State 6/28/01 State(s) NM EA Approved EA Distributed FONSI	Draft EA issued 6/28/01 for 21-day comment period.
Sandia National Laboratory			
Construction of the Sandia Underground Reactor Facility (SURF) at Sandia National Laboratories, New Mexico DOE/EA-1382	<u>Gary Locklin, KAO</u> Carl Sykes	EA Determination 2/12/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Chicago Operations Office			
Argonne National Laboratory-West			
Proposed Construction and Operation of a Remote Treatment Facility at Argonne National Laboratory-West (ANL-W), Scoville, Idaho DOE/EA-1386	<u>Greg Bass, CH</u> Lee Jessee	EA Determination 2/20/01 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Proposed Wetlands Management Program at Argonne National Laboratory DOE/EA-1387	<u>Donna Green, CH</u> Lee Jessee	EA Determination 2/8/01 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Brookhaven Group			
Proposed Phase III Upgrade of the National Synchrotron Light Source, Brookhaven National Laboratory, Upton, New York DOE/EA-1321	<u>Gerald Granzen, BHG</u> Lee Jessee	EA Determination 11/15/95 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	As of 6/22/01, EA under revision.
Environmental Management			
Removal, Transportation, and Storage of Radioisotopic Thermoelectric Generators from Burnt Mountain, Alaska DOE/EA-1351	<u>Robert Campbell, EM</u> Brian Mills Ed LeDuc, GC-51	EA Determination 7/28/00 Transmittal to State State(s) AK,NM,WA EA Approved EA Distributed FONSI	Being prepared jointly with the U.S. Air Force.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington DOE/EA-1298	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 2/25/99 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	This EA is on hold. FE is awaiting Washington State's preparation of an EIS under SEPA on the project before it prepares EA.
Presidential Permit Application, Brownsville to Mexico Transmission Line Project DOE/EA-1357	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 9/20/00 Transmittal to State State(s) NM,TX EA Approved 3/1/01 EA Distributed FONSI	Electronic files were received on 4/10/01. Awaiting hard copies of EA and FONSI.
Presidential Permit Application, Northern States Power/Xcel Energy Inc., Rugby, ND DOE/EA-1380	<u>Steve Mintz, FE</u> Katherine Nakata	EA Determination 2/12/01 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	
Amendment of Presidential Permit (PP-68) San Diego Gas and Electric Company for Interconnection of Otay Mesa Generating Project to Miguel- Tijuana DOE/EA-1383	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC-51	EA Determination 2/23/01 Transmittal to State 2/28/01 State(s) CA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Presidential Permit Applications for Baja California Power, Inc. and SEMPRA Energy Resources, CA DOE/EA-1391	<u>Ellen Russell, FE</u> Katherine Nakata	EA Determination 3/22/01 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Two separate Presidential Permit applications, each with a separate FR Notice (i.e., 66 FR 16044 and 66 FR 16045). BLM is a cooperating agency.
Golden Field Office			
Exergy/Americulture Field Verification of a Small-Scale Geothermal Power Plant, NM DOE/EA-1396	<u>Joyce Beck, GO</u> Denise Freeman	EA Determination 1/8/01 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Milgro Field Verification of a Small- Scale Geothermal Power Plant, UT DOE/EA-1397	<u>Joyce Beck, GO</u> Denise Freeman	EA Determination 11/21/00 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
Empire Energy Field Verification of a Small-Scale Geothermal Power Plant, NV DOE/EA-1379	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/22/00 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wind Turbine Project at Fairmont Reservoir, Lancaster, CA DOE/EA-1400	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 5/23/01 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Grand Junction Project Office			
Environmental Management			
Groundwater Compliance at the Tuba City Uranium Mill Tailings Site DOE/EA-1268	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 4/22/98 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Groundwater Compliance at the Grand Junction UMTRA Project Site DOE/EA-1312	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 3/15/99 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Groundwater Remediation at the Monument Valley UMTRA Project Site DOE/EA-1313	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 6/28/99 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Groundwater Compliance at the Shiprock Uranium Mill Tailings Site DOE/EA-1388	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 12/18/00 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Groundwater Compliance at Gunniston, CO DOE/EA-1399	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 6/1/01 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Idaho Operations Office			
Wildland Fire Management at INEEL DOE/EA-1372	<u>Jack Depperschmidt, ID</u> Brian Mills	EA Determination 1/17/01 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Environmental Management			
Deactivation, Decommissioning, and Dismantlement of the CPP-603 Basin Project at INEEL DOE/EA-1368	<u>Andrew Mikkola, ID</u> Brian Mills	EA Determination 11/8/00 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
National Energy Technology Laboratory			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process DOE/EA-1309	<u>Art Baldwin, NETL</u> Denise Freeman	EA Determination 6/18/99 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Demonstration of a Coking Reactor Module at LTV Steel DOE/EA-1337	<u>Janice Murphy, NETL</u> Denise Freeman	EA Determination 1/18/00 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
National Nuclear Security Administration			
Defense Programs			
Lead Test Assembly Storage and Disposition DOE/EA-1355	<u>James Rose, DP</u> Jim Sanderson	EA Determination 8/23/00 Transmittal to State State(s) ID,SC EA Approved EA Distributed FONSI	
Naval Petroleum and Oil Shale Reserves in Colorado, Utah, and Wyoming			
Fossil Energy			
Drilling a Twelve-Foot Diameter Mine Shaft on NPR-3 DOE/EA-1350	<u>Doug Tunison, NPO</u> Katherine Nakata	EA Determination 7/25/00 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Naval Petroleum Reserves in California			
Fossil Energy			
Proposed Curly Top Virus Control Program 2002-2006 DOE/EA-1363	<u>Don Ellison, NPO</u> Katherine Nakata	EA Determination 9/22/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Construction and Operation of Peak Load Power Plant, Naval Petroleum Reserve No. 2, Taft, CA DOE/EA-1398	<u>Don Ellison, NPO</u> Katherine Nakata	EA Determination 6/12/01 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Nevada Operations Office			
NNSA-Defense Programs			
Aerial Operations Facility in Area 6 at the Nevada Test Site DOE/EA-1334	<u>Tim Cooper, NV</u> Jim Sanderson	EA Determination 12/30/99 Transmittal to State 3/6/00 State(s) NV EA Approved EA Distributed FONSI	
Proposed Alternative Energy Generation Facility at the Nevada Test Site DOE/EA-1370	<u>Kevin Thornton, NV</u> Vivian Bowie	EA Determination 9/26/00 Transmittal to State 3/14/01 State(s) NV EA Approved EA Distributed FONSI	A preapproval Draft EA was distributed to local and state governments and other interested parties, for review and comment, on 3/14/01. A Proposed FONSI was issued, with a 30-day review/comment period, on 3/23/01. EA resulted in determination to prepare an EIS (DOE-EIS-0335). NOI signed 7/17/01 and published in the FR 12/25/01.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Atlas Relocation and Operation at the Nevada Test Site DOE/EA-1381	<u>Bob Golden, NV</u> Carl Sykes	EA Determination 10/17/00 Transmittal to State State(s) NV EA Approved 5/30/01 EA Distributed 5/30/01 FONSI 5/30/01	EH-42 has received the electronic file, but not the document certification and transmittal form.
Nuclear Energy, Science and Technology			
Disposition of Russian Federation Titled Natural Uranium DOE/EA-1290	<u>Bob George, NE</u> Lee Jessee	EA Determination 2/25/99 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Oak Ridge Operations Office			
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee. DOE/EA-1316	<u>Larry Clark, OR</u> Yardena Mansoor	EA Determination 5/27/99 Transmittal to State 2/1/00 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public comment and sent to the State on 2/1/00. A second version of the EA was issued for public comment in September 2000. Currently on hold.
Reindustrialization Program at the Portsmouth Gaseous Diffusion Plant, Piketon, OH DOE/EA-1346	<u>David Allen, OR</u> Lee Jessee	EA Determination 4/4/00 Transmittal to State 5/9/01 State(s) OH EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Environmental Management			
Off-Site Transportation of Low Level Waste, Oak Ridge Reservation, Oak Ridge, Tennessee DOE/EA-1315	<u>Bill McMillan, OR</u> Yardena Mansoor	EA Determination 11/6/98 Transmittal to State 5/17/00 State(s) NV,TN,WA EA Approved 7/18/01 EA Distributed FONSI 7/18/01	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY).
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities DOE/EA-1317	<u>Mike Travaglini, OR</u> Yardena Mansoor	EA Determination 12/9/98 Transmittal to State 7/17/00 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY).
Disposition of Waste at Paducah Site, Paducah, Kentucky DOE/EA-1339	<u>W. David Tidwell, OR</u> Yardena Mansoor	EA Determination 2/1/00 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	
Proposed Changes to the Sanitary Sludge Land Application Program on the Oak Ridge Reservation DOE/EA-1356	<u>Harvey Rice, OR</u> Yardena Mansoor	EA Determination 8/15/00 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Project is on hold due to funding issues.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Management of Potentially Reusable Uranium Materials at the Department of Energy Uranium Management Group DOE/EA-1393	<u>Carolyn Thomas, OR</u> Yardena Mansoor	EA Determination 4/9/01 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Undetermined at present.
Authorizing the Puerto Rico Electric Power Authority to Allow Public Access to the Bonus Reactor Building, Rincon, Puerto Rico DOE/EA-1394	<u>Gary Hartman, OR</u> Yardena Mansoor	EA Determination 3/29/01 Transmittal to State State(s) * EA Approved EA Distributed FONSI	* Puerto Rico.
Thomas Jefferson National Accelerator Facility			
Proposed Improvements to the Thomas Jefferson National Accelerator Facility, Newport News, VA DOE/EA-1384	<u>Barbara Morgan, OR</u> Lee Jessee	EA Determination 2/23/01 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	
Oakland Operations Office			
Environmental Management			
Restoration of the Energy Technology Engineering Center Site DOE/EA-1345	<u>Susan Fields, OAK</u> Brian Mills	EA Determination 5/5/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Site-wide EA. EA Notice of Intent (65 FR 55949, 10/15/00). Public scoping period 9/15/00 through 10/30/00; Scoping meetings on 10/17/00 (Woodland Hills, CA) and 10/18/00 (Simi Valley, CA).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Ohio Field Office			
Nuclear Energy, Science and Technology			
Consolidation of Heat Source Radioisotopes Thermo Electric Generators (HSRTG) Testing and Assembly Operations at Mound DOE/EA-1343	<u>Raj Sharma, NE</u> Lee Jessee	EA Determination 6/1/99 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Power Administrations			
Bonneville Power Administration			
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho DOE/EA-1263	<u>Patricia Smith, BPA</u> Katherine Nakata	EA Determination 3/31/98 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	NEPA strategy under review.
Coeur d'Alene Trout Production Facility, Plummer, Idaho DOE/EA-1275	<u>Nancy Weintraub, BPA</u> Katherine Nakata	EA Determination 8/4/98 Transmittal to State 6/9/00 State(s) ID EA Approved EA Distributed FONSI	Project is on hold because it is being redefined.
Grande Ronde and Imnaha Spring Chinook Project DOE/EA-1365	<u>Patricia Smith, BPA</u> Katherine Nakata	EA Determination 11/22/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Santiam-Bethel Tap 230 kV Transmission Line Project DOE/EA-1366	<u>Leslie Kelleher, BPA</u> Katherine Nakata	EA Determination 10/10/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Notice of Floodplain and Wetlands Involvement (66 FR 24126, 5/11/01).
White Sturgeon Mitigation and Restoration in the Columbia and Snake Rivers DOE/EA-1367	<u>Colleen Spiering, BPA</u> Katherine Nakata	EA Determination 11/16/00 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Western Area Power Administration			
Buchanan Boulevard Reconstruction, Boulder City, Nevada. DOE/EA-1318	<u>John Holt, WAPA</u> Katherine Nakata	EA Determination 6/15/99 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (64 FR 58057, 10/28/99). NEPA strategy under review.
Blythe Energy Project, Blythe, CA DOE/EA-1349	<u>Nick Chevance, WAPA</u> Katherine Nakata	EA Determination 4/21/00 Transmittal to State 11/30/00 State(s) CA EA Approved 12/21/00 EA Distributed 11/13/00 FONSI 3/15/01	California Energy Commission is a joint lead for the project. (EA distribution date is based on date of CEC's issuance of the EA.) Notice of Floodplain Involvement (65 FR 46453, 7/28/00). FONSI distributed on 3/23/01.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Captain Jack - Olinda Transmission Line Project DOE/EA-1353	<u>Dave Swanson, WAPA</u> Katherine Nakata	EA Determination 8/25/00 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 53290, 9/1/00).
Fort Collins Area Transmission Line Additions, Upgrades and Rebuilds DOE/EA-1354	<u>Rodney Jones, WAPA</u> Katherine Nakata	EA Determination 8/28/00 Transmittal to State 6/27/01 State(s) CO EA Approved EA Distributed FONSI	.
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND DOE/EA-1389	<u>Ted Anderson, WAPA</u> Katherine Nakata	EA Determination 3/20/01 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	
Page Generating Project DOE/EA-1390	<u>Shane Collins, WAPA</u> Katherine Nakata	EA Determination 4/18/01 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Right of Way Maintenance in the California Sacramento Valley DOE/EA-1395	<u>John Bridges, WAPA</u> Katherine Nakata	EA Determination 1/18/01 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Richland Operations Office			
Environmental Management			
K-Basins Sludge Storage at 221-T Building, Hanford Site, Richland, WA DOE/EA-1369	<u>Todd Shrader, RL</u> Jeanie Loving	EA Determination 11/16/00 Transmittal to State 1/4/01 State(s) WA EA Approved 6/20/01 EA Distributed 7/2/01 FONSI 6/20/01	Awaiting electronic files.
Trench Construction and Operation in the 218-E-12B and 218-W-5 Low-Level Burial Grounds, Hanford Site, Richland, Washington DOE/EA-1373	<u>Mike Collins, RL</u> Jeanie Loving	EA Determination 1/26/01 Transmittal to State 2/23/01 State(s) WA EA Approved EA Distributed FONSI	Public comment period extended to 6/14/01.
Savannah River Operations Office			
Environmental Management			
Alternative Approach for the Defense Waste Processing Facility Glass Waste Canister Storage Facility at the Savannah River Site, Aiken, South Carolina DOE/EA-1327	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 11/9/99 Transmittal to State 3/29/00 State(s) GA, SC EA Approved EA Distributed FONSI	EA on hold as of 7/01.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Strategic Petroleum Reserve Office			
Fossil Energy			
Commercial Storage of Crude Oil within the Strategic Petroleum Reserve Big Hill Site, Jefferson County, Texas DOE/EA-1289	<u>Katherine Batiste, SPR</u> Katherine Nakata	EA Determination 2/11/99 Transmittal to State State(s) TX EA Approved 3/26/99 EA Distributed 4/1/99 FONSI 3/26/99	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

Abbreviations of DOE Program, Field Offices and National Laboratories

DOE PROGRAM OFFICES

BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EH	- Environment, Safety and Health
EM	- Environmental Management
FE	- Fossil Energy
FI	- Field Integration
GC	- General Counsel
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy, Science and Technology
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Office of Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

FIELD OFFICES

AAO	- Amarillo Area Office
AB	- Ashtabula Area Office
AL	- Albuquerque Operations Office
ARG	- Argonne Group
BHG	- Brookhaven Group
CFO	- Carlsbad Field Office
CH	- Chicago Operations Office
FN	- Fernald Area Office
FRMI	- Fermi Group
GJPO	- Grand Junction Project Office
GO	- Golden Field Office
ID	- Idaho Operations Office
KAO	- Kirtland Area Office
KCAO	- Kansas City Area Office

FIELD OFFICES (continued)

LAAO	- Los Alamos Area Office
MB	- Miamisburg Area Office
MSO	- Metairie Site Office
NPO	- Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR	- Naval Petroleum Reserves in California
NV	- Nevada Operations Office
OH	- Ohio Field Office
OAK	- Oakland Operations Office
OR	- Oak Ridge Operations Office
PGDP	- Paducah Gaseous Diffusion Plant
RF	- Rocky Flats Field Office
RL	- Richland Operations Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project
YMSCO	- Yucca Mountain Site Characterization Office

NATIONAL LABORATORIES

ANL	- Argonne National Laboratory
BNL	- Brookhaven National Laboratory
ETEC	- Energy Technology Engineering Center
FERMI	- Fermi National Accelerator Laboratory
INEEL	- Idaho National Engineering and Environmental Laboratory
LANL	- Los Alamos National Laboratory
LBL	- Lawrence Berkeley Laboratory
LLNL	- Lawrence Livermore National Laboratory
NETL	- National Energy Technology Laboratory
NREL	- National Renewable Energy Laboratory
ORNL	- Oak Ridge National Laboratory
PPPL	- Princeton Plasma Physics Laboratory
SLAC	- Stanford Linear Accelerator Center
SNL	- Sandia National Laboratory

