

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: July 12, 2002

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web.
The Uniform Resource Locator address (URL) is:
tis.eh.doe.gov/nepa/

Environmental Impact Statements (EISs)	42	Active Environmental Assessments (EAs)	58
Supplement Analyses	1	Approved EAs; Seeking confirmation of distribution	6
Other/Undetermined	0	Other/Undetermined	7
Total Actions	43	Total Actions	71

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	0	EAs Completed/Canceled	3
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Civilian Radioactive Waste Management.....	1
Environmental Management.....	1
Idaho Operations Office.....	2
Ohio Field Office.....	3
Richland Operations Office.....	4
Savannah River Operations Office.....	5
Fossil Energy.....	6
National Energy Technology Laboratory.....	7
National Nuclear Security Administration (NNSA).....	9
Defense Programs.....	9
Albuquerque Operations Office.....	9
Nevada Operations Office.....	10
Oak Ridge Operations Office.....	11
Oakland Operations Office.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	20

ENVIRONMENTAL ASSESSMENTS

Albuquerque Operations Office.....	23
Office of Kirtland Site Operations.....	23
Office of Los Alamos Site Operations.....	23
Carlsbad Field Office.....	25
Chicago Operations Office.....	25
Argonne Group.....	25
Argonne National Laboratory-West.....	25
Brookhaven Group.....	25
Office of Science.....	26

ENVIRONMENTAL ASSESSMENTS (cont.)

Environmental Management.....	26
Fossil Energy.....	26
Golden Field Office.....	26
Grand Junction Project Office.....	28
Environmental Management.....	28
Idaho Operations Office.....	28
Environmental Management.....	28
National Energy Technology Laboratory.....	29
National Nuclear Security Administration	31
Defense Programs.....	31
Naval Petroleum Reserves in California.....	31
Nevada Operations Office.....	31
NNSA-Defense Programs.....	31
Nuclear Energy, Science and Technology.....	32
Oak Ridge Operations Office.....	32
Environmental Management.....	32
Office of Science.....	34
Oakland Operations Office.....	35
Defense Programs.....	35
Environmental Management.....	35
Office of Science.....	35
Power Administrations.....	36
Bonneville Power Administration.....	36
Western Area Power Administration.....	37
Richland Operations Office.....	39
Environmental Management.....	39
Abbreviations of NEPA Terms and Milestones.....	40
Abbreviations of DOE Program and Field Offices and National Laboratories.....	41

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
EIS for a Geologic Repository for the Disposal of Spent Nuclear Fuel and High Level Radioactive Waste at Yucca Mountain, Nye County, Nevada DOE/EIS-0250	<u>Jane Summerson, YMSCO</u> Vivian Bowie Angela Foster, GC-51 Dan Ruge, GC-51					EIS Determination 12/22/1987 NOI 8/7/1995 Scoping Meeting(s) 8/29-10/24/95 DEIS NOA 8/13/1999 Public Hearing(s) 5/31-6/7/01 EPA Rating EC-2 Draft SEIS NOA 5/11/2001 FEIS Approved 2/9/2002	NOI (60 FR 40164); Summary of Public Scoping comments- NOA (62 FR 36789,7/9/97). EPA NOA of SDEIS (66 FR 24136, 5/11/01); Amended EPA NOA (66 FR 27647, 5/18/01); DOE NOA (66 FR 22540, 5/4/01). EPA Notice of comment extension for Supplement 66 FR 33537 (6/22/01); DOE Notice 6/22/01 (66 FR 33534). SDEIS Public comment period ended 7/6/01 (8/13/01 for a certain category of individuals). FEIS approved by Secretary on 2/9/02, and it accompanied his 2/14/02 recommendation to President.

Environmental Management							
Disposition of Scrap Metals, Programmatic DOE/EIS-0327	<u>John Neave, EM</u> Brian Mills Ed LeDuc, GC-51 Steve Miller, GC-51			DEIS App Req		EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31-8/18/01 DEIS NOA	NOI (66 FR 36562). Additional scoping meetings were held during the period 10/8-18/01 in Santa Monica and Simi Valley, CA, Minneapolis, MN, and Philadelphia, PA. Public scoping period was extended to 11/9/01.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Proposed Construction, Operation, Decontamination/Decommissioning of Depleted Uranium Hexafluoride Conversion Facilities DOE/EIS-0329	<u>Kevin Shaw, EM</u> Lee Jessee Rick Ahern, GC-51		DEIS App Req	DEIS App		ANOI 5/7/2001 NOI 9/10/2001 Scoping Meeting(s) 11/28-12/6/01 DEIS NOA	ANOI (66 FR 23010); NOI (66 FR 48123). Rescheduled scoping meetings held in Portsmouth, OH on 11/28/01; Oak Ridge, TN on 12/4/01; and Paducah, KY on 12/6/01. Extended scoping period ended 1/11/02.
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition EIS DOE/EIS-0287	<u>Richard Kimmel, ID</u> Brian Mills Angela Foster, GC-51		FEIS App			EIS Determination 6/9/1997 NOI 9/16/1997 Scoping Meeting(s) 10/16-23/97 DEIS NOA 1/21/2000 Public Hearing(s) 2/7-3/2/00 EPA Rating EC-2 FEIS NOA	NOI (62 FR 49209). Scoping meetings: 10/16/97 in Idaho Falls and 10/23/97 in Boise. EPA NOA (65 FR 3448, 1/21/00), DOE NOA (65 FR 3432, 1/21/00). Public comment period extended to 4/19/00 (65 FR 9257, 2/24/00).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Ohio Field Office							
West Valley Demonstration Project Decontamination and Waste Management DOE/EIS-0226-R	<u>Dan Sullivan, WVDP</u> Jeanie Loving Dean Monroe, GC-51	DEIS App Req	DEIS App			NOI 3/21/2001 Scoping Meeting(s) 4/10/2001 DEIS NOA	An EIS on completion of the WVDP and closure or long-term management of the site in West Valley was begun in 1988 (NOI 12/30/88) as a joint EIS with NYS Energy R&D Authority and a Draft EIS issued in 1996. Subsequently, DOE issued an NOI (66 FR 16446) announcing a revised strategy for completing the 1996 DEIS under which DOE would issue a revised DEIS focusing on near-term waste management activities, and a second EIS (See DOE/EIS-0337.) on long-term issues. Public scoping ended 4/26/01.
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center DOE/EIS-0337	<u>Dan Sullivan, WVDP</u> Jeanie Loving					ANOI 11/6/2001 NOI	ANOI (66 FR 56090). Schedule under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Richland Operations Office							
Tank Waste Remediation System Supplemental EIS for Disposal of Immobilized Low-activity Wastes from Hanford Tank Waste Processing DOE/EIS-0189-S1	<u>Mary Burandt, RL</u> Jeanie Loving Ed LeDuc, GC-51	NOI	Scp Mtg.			SEIS Determination 3/19/2001 NOI 7/8/2002 Scoping Meeting(s) 8/20/2002 DSEIS NOA	Schedule uncertain. NOI (67 FR 45104).
Hanford Solid (Radioactive and Hazardous) Waste Program DOE/EIS-0286	<u>Mike Collins, RL</u> Jeanie Loving	PH	PH			EIS Determination 5/21/1997 NOI 10/27/1997 Scoping Meeting(s) 11/12-13/97 DEIS NOA 5/24/2002 Public Hearing(s) 7/23-8/14/02 EPA Rating	NOI (62 FR 55615). Public scoping period extended to 1/30/98 (62 FR 65254). Manager, RL, approved DEIS on 4/30/02. DEIS NOA 5/24/02 (67 FR 36592). Public hearings scheduled for LaGrande, OR, 7/23; Portland, OR, 7/30; Richland, WA, 8/6; Seattle, WA, 8/7; Hood River, OR, 8/14.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Savannah River Operations Office							
Tank Waste Removal Program, Savannah River Site DOE/EIS-0217-SA-01	<u>Drew Grainger, SR</u> Yardena Mansoor					SA Determination 4/27/2000 SA Approved	.
Savannah River Site (SRS) High- Level Waste Tank Closure DOE/EIS-0303	<u>Larry Ling, SR</u> Yardena Mansoor <u>Dan Ruge, GC-51</u>	ROD				EIS Determination 10/30/1998 NOI 12/22/1998 Scoping Meeting(s) 1/14-19/99 DEIS NOA 11/24/2000 Public Hearing(s) 1/9-11/01 EPA Rating EC-2 FEIS NOA 5/31/2002 ROD	NOI (63 FR 71628). Public scoping period ended 2/12/99. Public hearings held 1/9/01 (North Augusta, SC) and 1/11/01 (Columbia, SC). FEIS NOA (67 FR 38100).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Fossil Energy							
Presidential Permit Application, Public Service Company of New Mexico, AZ DOE/EIS-0307	<u>Ellen Russell, FE</u> Katherine Nakata <u>Rick Ahern, GC-51</u>		DEIS App Req			EIS Determination 1/14/1999 NOI 2/9/1999 Scoping Meeting(s) 3/8-6/30/99 DEIS NOA	NOI (64 FR 7173). Notice (64 FR 13553) extending public scoping from 2/12/99-4/14/99. Scoping period reopened until 7/14/99 (64 FR 31204, 6/10/99). Notice (65 FR 45042) reopening public scoping from 7/20/00 - 9/8/00. (scoping meetings originally scheduled for 8/00 postponed). Notice (66 FR 27638) reopening public scoping from 5/18 - 6/22/01. Additional scoping meetings were held on 6/12/01 in Rio Rico, and 6/13/01 in Marana, AZ.
Presidential Permit Application, Tucson Electric Power Company, Suhuarita, AZ DOE/EIS-0336	<u>Jerry Pell, FE</u> Katherine Nakata <u>Rick Ahern, GC-51</u>				DEIS App Req	EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30-31/01 DEIS NOA	NOI (66 FR 35950). Public scoping period ends August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Suhuarita, AZ and 7/31/01 in Rio Rico, AZ.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Presidential Permit Application, GenPower 500 kV Submarine Electric Transmission Cable from Nova Scotia to New York DOE/EIS-0339	<u>Ellen Russell, FE</u> Brian Mills Rick Ahern, GC-51					EIS Determination 11/2/2001 NOI 2/6/2002 Scoping Meeting(s) 2/26-28/02 DEIS NOA	NOI (67 FR 5572). Public scoping period will end on 3/25/02. Public scoping meetings were held on 2/26/02 in Gloucester, MA; on 2/27/02 in Boston, MA; and on 2/28/02 in New York, NY. Project is under review.
National Energy Technology Laboratory							
Proposed Clean Power from Integrated Coal/Ore Reduction Project (CPICOR) at Vineyard, Utah DOE/EIS-0280	<u>Ronald Heavner, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 12/27/1996 NOI 6/28/1999 Scoping Meeting(s) 7/15/1999 DEIS NOA	NOI (64 FR 34640). Public scoping period ended 8/16/99. Schedule uncertain.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Low Emission Boiler System Project, Elkhart, Illinois DOE/EIS-0284	<u>Soung Kim, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 9/3/1996 NOI 12/13/1996 Scoping Meeting(s) 1/15-16/97 DEIS NOA	NOI (61 FR 67003).
Proposed McIntosh Unit 4 Pressurized Circulating Fluidized Bed Demonstration Project, Lakeland, Florida DOE/EIS-0304	<u>Jan Wachter, NETL</u> Denise Freeman Ed LeDuc, GC-51					EIS Determination 3/18/1997 NOI 3/26/1999 Scoping Meeting(s) 4/13/1999 DEIS NOA	NOI (64 FR 14710). Public scoping period ended 5/21/99. Scoping meeting held 4/13/99 in Lakeland, Florida. EIS schedule uncertain.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Kentucky Pioneer Integrated Gasification Combined Cycle (IGCC) Demonstration Project, Trapp, Kentucky (Clark County) DOE/EIS-0318	<u>Roy Spears, NETL</u> Denise Freeman Ed LeDuc, GC-51	FEIS App				EIS Determination 3/30/2000 NOI 4/14/2000 Scoping Meeting(s) 5/4/2000 DEIS NOA 11/16/2001 Public Hearing(s) 12/10-11/01 EPA Rating EC-2 FEIS NOA	NOI (65 FR 20142). Public scoping meeting held 05/04/00 in Trapp, Kentucky. EPA NOA (66 FR 57716, 11/16/01). Amended EPA DEIS NOA (66 FR 58734, 11/23/01). DOE DEIS NOA (66 FR 59237, 11/27/01). Public hearings on the DEIS held 12/10 - 12/11 in Lexington, KY and Winchester, KY. Comment period was extended from 1/4/02 to 1/25/02 (67 FR 2646, 1/18/02).
National Nuclear Security Administration							
Defense Programs							
Albuquerque Operations Office							
Proposed Relocation of the Los Alamos National Laboratory Technical Area 18 Missions DOE/EIS-0319	<u>James Rose, DP</u> Carl Sykes Steve Ferguson, GC-51		FEIS App	ROD		EIS Determination 4/5/2000 NOI 5/2/2000 Scoping Meeting(s) 5/17-30/00 DEIS NOA 8/17/2001 Public Hearing(s) 10/10-19/01 EPA Rating EC-2 FEIS NOA	NOI (65 FR 25472). Scoping meetings held 5/17-30/00 in Los Alamos and Albuquerque, NM, Las Vegas, NV, and Idaho Falls, ID. Public scoping period extended to 6/15/00. EPA NOA (66 FR 43257). Public hearings on DEIS held 10/10-19/01 in: Idaho Falls, ID; Las Vegas, NV; and Los Alamos and Albuquerque, NM. Comment period ended October 26, 2001.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Chemistry and Metallurgy Research Building Replacement Project at Los Alamos National Laboratory, NM DOE/EIS-0350	<u>Elizabeth Withers, AL</u> Carl Sykes Steve Smith, GC-51	NOI	Scp Mtg.			EIS Determination 6/27/2002 NOI	NOI is expected to be approved and published in the Federal Register in July 2002.
Nevada Operations Office							
Proposed Wind Farm at the Nevada Test Site, NV DOE/EIS-0335	<u>Kevin Thornton, NV</u> Carl Sykes Rick Ahern, GC-51		DEIS App			EIS Determination 4/30/2001 NOI 7/25/2001 Scoping Meeting(s) 8/16-17/01 DEIS NOA	EIS is being prepared after concluding that EA (DOE/EA- 1370) would not support a FONSI. Scoping meetings held 8/16-17/01 in North Las Vegas and Pahrump, NV.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Oak Ridge Operations Office							
Long-Term Management of the National Defense Stockpile Inventory of Excess Mercury DOE/EIS-0347	<u>Susan Morris, OR</u> Jim Sanderson					EIS Determination 8/1/2000 NOI 2/5/2001 Scoping Meeting(s) 4/19-5/22/01 DEIS NOA	DOE is a cooperating agency for this EIS. NOI (66 FR 8947). Public scoping meetings were held as follows: 4/19/01 in Niles, OH; 4/24/01 in New Haven, IN; 5/1/01 in Washington, DC; 5/8/01 in Oak Ridge, TN; and 5/22/01 in Hillsborough, NJ.
Oakland Operations Office							
Lawrence Livermore Laboratory, Livermore, CA DOE/EIS-0348	<u>Thomas Grim, OAK</u> Jim Sanderson	Scp Mtg.				EIS Determination 2/4/2002 NOI 6/17/2002 Scoping Meeting(s) 7/10-11/02 DEIS NOA	NOI (67 FR 41224). Public scoping meetings will be held on 7/10/02 in Livermore, CA and on 7/11/02 in Tracy, CA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Fish and Wildlife Implementation Plan, OR, WA DOE/EIS-0312	<u>Charles Alton, BPA</u> Katherine Nakata					NOI 10/8/1999 Scoping Meeting(s) 2/3-3/14/00 DEIS NOA 6/22/2001 Public Hearing(s) 7/9/2001 EPA Rating LO FEIS NOA	NOI (64 FR 56488); notice of scoping meeting (65 FR 765, 1/6/00); notice of scoping meeting (65 FR 10066, 2/25/00). Scoping meetings: 2/3/00 and 3/14/00 in Portland, Oregon. Scoping period ended 3/31/00. DEIS NOA (66 FR 33538) Comment period extended to 8/31/01. Open houses held 8/14/01 in Clarkston, WA/Lewiston, ID; 8/15/01 in Seattle, WA; 8/21/01 in Boise, ID; and 8/22/01 in Kalispell, MT.
Kangley-Echo Lake Transmission Line, WA DOE/EIS-0317	<u>Gene Lynard, BPA</u> Katherine Nakata					EIS Determination 12/10/1999 NOI 3/28/2000 Scoping Meeting(s) 4/11/2000 DEIS NOA 6/29/2001 Public Hearing(s) 8/11/2001 EPA Rating EO-2 FEIS NOA	NOI (65 FR 16380). DEIS NOA (66 FR 34633). Public hearing held in Maple Valley, WA. Public comment period ended on 8/13/01. Draft Supplemental EIS is being prepared (i.e., DOE/EIS- 0317-S1 - See below).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
SEIS Kangley-Echo Lake Transmission Line, WA DOE/EIS-0317-S1	<u>Gene Lynard, BPA</u> Katherine Nakata					SEIS Determination 3/1/2002 NOI 5/16/2002 Scoping Meeting(s) 6/5-13/02 DSEIS NOA	NOI (67 FR 34917). Cooperating agencies are Mt. Baker-Snoqualmie and Wenatchee National Forest. U.S. Dept. of Agriculture. BPA has established a 30-day scoping period. Deadline for comments on Public Scoping is extended 30 days to 7/22/02. Public Meetings were held on 6/5/02 in Seattle, WA; on 6/6/02 in North Bend, WA; on 6/8/02 in Black Diamond, WA; and on 6/13/02 in Maple Valley, WA and an additional scoping meeting will be held in Snoqualmie Pass, WA on 7/11/02.
Umatilla Generating Project, Oregon DOE/EIS-0324	<u>Inez Graetzer, BPA</u> Katherine Nakata					EIS Determination 12/7/2000 NOI 12/7/2000 Scoping Meeting(s) 1/30/2001 DEIS NOA 8/24/2001 Public Hearing(s) 9/25/2001 EPA Rating LO FEIS NOA 2/1/2002 ROD	Public scoping meeting 01/30/01 in Hermiston, OR. DEIS NOA (66 FR 44621). An open-house was held in Hermiston, OR on 9/25/01. FEIS NOA (66 FR 4959).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Schultz-Hanford Area Transmission Line Project, WA DOE/EIS-0325	<u>Nancy Wittpen, BPA</u> Katherine Nakata					EIS Determination 12/1/2000 NOI 12/1/2000 Scoping Meeting(s) 1/9-11/01 DEIS NOA 2/8/2002 Public Hearing(s) 2/26-28/02 EPA Rating EC-2 FEIS NOA	NOI (65 FR 77352). Scoping meetings in Desert Aire, WA on 1/9/01; Yakima County on 1/10/01 and Ellensburg, WA on 1/11/01. DEIS NOA (67 FR 6021). Public hearings were held on 2/26/02 in Ellensburg, WA; on 2/27/02 in Desert Aire, WA; and on 2/28/02 in Richland, WA. The public comment period for the DEIS closed on 3/25/02.
Wallula Power Project, Walla Walla County, WA DOE/EIS-0330	<u>Donald Rose, BPA</u> Katherine Nakata					EIS Determination 4/6/2001 NOI 4/6/2001 Scoping Meeting(s) 6/7/2001 DEIS NOA 2/22/2002 Public Hearing(s) 3/13-14/02 EPA Rating EC-2 FEIS NOA	Being prepared jointly: BPA is lead federal agency under NEPA: State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. NOI (66 FR 18236). Scoping meeting held on 6/7/01 in McNary, OR. DEIS NOA (66 FR 8243). Public hearings were held on 3/13/02 in Burbank, WA and on 3/14/02 in McNary, OR.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
McNary-John Day Transmission Line Project, OR DOE/EIS-0332	<u>Stacy Mason, BPA</u> Katherine Nakata					EIS Determination 5/8/2001 NOI 5/8/2001 Scoping Meeting(s) 5/23-24/01 DEIS NOA 3/8/2002 Public Hearing(s) 4/9-10/02 EPA Rating EC-2 FEIS NOA	Scoping meetings: 5/23/01 in Paterson, WA and 5/24/01 in Roosevelt, WA. Notice of Floodplain and Wetlands involvement (66 FR 27083, 5/16/01). Public hearings were held on 4/9/02 in Paterson, WA and on 4/10/02 in Roosevelt, WA. DEIS NOA (67 FR 10712). DEIS comment period closed on 4/23/02.
Maiden Wind Farm Project, Benton and Yakima Counties, Washington DOE/EIS-0333	<u>Sarah Branum, BPA</u> Katherine Nakata					EIS Determination 6/5/2001 NOI 6/12/2001 Scoping Meeting(s) 6/26/2001 DEIS NOA 3/29/2002 Public Hearing(s) 4/23/2002 EPA Rating LO FEIS NOA	NOI (66 FR 31624). Benton and Yakima Counties are Cooperating Agencies under the State Environmental Protection Act (SEPA). Scoping meeting and public hearing were held in Prosser, WA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Starbuck Power Project, Columbia County, Washington DOE/EIS-0334	<u>Phil Smith, BPA</u> Katherine Nakata					EIS Determination 6/4/2001 NOI 6/14/2001 Scoping Meeting(s) 10/3/2001 DEIS NOA	NOI (66 FR 32339). EIS being prepared jointly. BPA is lead Federal agency under NEPA. State of Washington Energy Facility Site Evaluation Council (EFSEC) is the lead Washington State agency under SEPA. Scoping meeting held in Starbuck, WA. The project has been suspended pending a re-evaluation.
Horse Heaven Wind Project DOE/EIS-0338	<u>Kimberly St. Hilaire, BPA</u> Katherine Nakata					EIS Determination 10/5/2001 NOI 11/15/2001 Scoping Meeting(s) 11/29/2001 DEIS NOA	Project is a joint effort by DOE under NEPA. Benton County is a cooperating agency for this EIS to complete their review under the State Environmental Protection Act (SEPA). EIS scoping meeting was held on 11/29/01 in Kennewick, WA. Public comment period ended 11/14/01. Project is under review.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Northeast Oregon Hatchery - Grande Ronde and Imnaha Spring Chinook Projects DOE/EIS-0340	<u>Mickey Carter, BPA</u> Katherine Nakata					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15-17/02 DEIS NOA	The U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Comment period on scoping closes on 1/31/02. Scoping meetings held on 1/15/02 in Imnaha, OR on 1/16/02 in Lostine, OR, and on 1/17/02 in LaGrande, OR. This EIS replaces EA-1365.
Wanapa Energy Center DOE/EIS-0342	<u>Tom McKinney, BPA</u> Katherine Nakata					EIS Determination 10/22/2001 NOI 10/22/2001 Scoping Meeting(s) 10/29-11/6/01 DEIS NOA	The Bureau of Indian Affairs is the lead agency under NEPA while BPA is a Cooperating Agency. Public comment period closed on 11/21/01. Scoping meetings were held on 10/29/01 and 11/5/01 in Pendleton, OR; and on 10/30/01 and 11/06/01 in Hermiston, OR. BPA expects to issue a ROD for this BIA EIS.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
COB Energy Facility DOE/EIS-0343	<u>Tom McKinney, BPA</u> Katherine Nakata					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/15/2002 DEIS NOA	A soon as the NOI was signed (12/21/01), BPA notified stakeholders of the open house and scoping meeting to be held on 1/15/02 in Bonanza, OR. NOI (67 FR 576). The State of Oregon Energy Facility Siting Council is evaluating an NOI to Apply for a Site Certificate for the COB Energy Facility and held its public meeting with BPA.
Grand Coulee-Bell 500 kV Transmission Line DOE/EIS-0344	<u>Inez Graetzer, BPA</u> Katherine Nakata					EIS Determination 1/4/2002 NOI 1/4/2002 Scoping Meeting(s) 1/29-2/6/02 DEIS NOA	The NOI is also a notice of floodplain and wetlands involvement. The proposed project was originally considered in 1993-1994 as the Eastern Washington Main Grid Support Project; a Draft EIS was prepared for release to the public, then the project was cancelled for fiscal reasons. Scoping meetings were held on 1/29/02 in Grand Coulee, WA; on 1/30/02 in Davenport, WA; and on 2/6/02 in Spokane, WA. The comment period for scoping closed on 2/15/02. NOI (67 FR 1746).

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Plymouth Generating Facility Project DOE/EIS-0345	<u>Phil Smith, BPA</u> Katherine Nakata					EIS Determination 1/11/2002 NOI 1/1/2002 Scoping Meeting(s) 1/24/2002 DEIS NOA	This is a joint effort by DOE BPA under NEPA in cooperation with Benton County, WA under the State Environmental Policy Act (SEPA). NOI (67 FR 2868). Public scoping meeting held in Patterson, WA on 1/24/02. Deadline for scoping comments was 3/15/02.
Salmon Creek Project DOE/EIS-0346	<u>Nancy Weintraub, BPA</u> Katherine Nakata					EIS Determination 1/22/2002 NOI 1/22/2002 Scoping Meeting(s) 2/21-22/02 DEIS NOA	NOI (and Notice of Floodplain/Wetlands Involvement) at 67 FR 5099. BPA is the lead agency under NEPA. Cooperating agencies include: Bureau of Reclamation, Confederated Tribes of the Colville Indian Reservation, and the Okanogan Irrigation District. BPA is planning a 30-day comment period to close on 3/6/02. Scoping meetings held on 2/21/02 in Okanogan, WA and on 2/22/02 in Wentachee, WA.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Cherry Point Co-generation Project DOE/EIS-0349	<u>Tom McKinney, BPA</u> Katherine Nakata					EIS Determination 5/18/2002 NOI	Joint NEPA/State Environmental Policy Act (SEPA) project with BPA as the lead agency for DOE and State of Washington Energy Facility Site Evaluation Council. U.S. Army Corps of Engineers will be a cooperating agency. Scoping meetings are scheduled for July 9, 2002 in Blaine, WA. The deadline for public comments is 9/9/02. NOI expected in FR about 7/7/02.
Western Area Power Administration							
Platte River Cooperative Agreement PEIS, NE, WY, CO DOE/EIS-0295	<u>James Hartman, WAPA</u> Katherine Nakata					EIS Determination 2/5/1998 NOI 2/10/1998 Scoping Meeting(s) 2/25-4/7/98 DEIS NOA	NOI (63 FR 6768). WAPA is a cooperating agency; Bureau of Reclamation and U.S. Fish and Wildlife Service are co-leads.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Caithness Big Sandy Project, Wikieup, AZ DOE/EIS-0315	<u>Dave Swanson, WAPA</u> Katherine Nakata					EIS Determination 3/3/2000 NOI 4/18/2000 Scoping Meeting(s) 5/3/2000 DEIS NOA 6/22/2001 Public Hearing(s) 7/24/2001 EPA Rating EC-2 FEIS NOA	Bureau of Land Management is a joint-lead on the project. NOI (65 FR 20811). DEIS NOA (66 FR 33538). Public hearing in Wikieup, AZ on 7/24/01. Public comment period ended on 8/6/01. Supplemental EIS is being prepared (i.e., DOE/EIS-0315-S1 - See below).
SEIS on Caithness Big Sandy Project DOE/EIS-0315-S1	<u>Dave Swanson, WAPA</u> Katherine Nakata					SEIS Determination 12/28/2001 NOI	The SEIS will be a joint lead effort by DOE WAPA and BLM as was the draft EIS.

Title, Location EIS Number	<u>Document Manager</u> EH-42 Staff Attorney	2002 Jul	2002 Aug	2002 Sep	2002 Oct	Milestones Accomplished	Comments
Sacramento Area Voltage Support Project, California DOE/EIS-0323	<u>Loreen McMahon, WAPA</u> Katherine Nakata					EIS Determination 8/8/2000 NOI 8/8/2000 Scoping Meeting(s) 9/12-21/00 DEIS NOA	NOI (65 FR 48496). Scoping meeting on 9/12/00 in Lodi, CA; on 9/20/00 in Folsom, CA; and on 9/21/00 in Marysville, CA. WAPA anticipates distribution of the DEIS in August 2002.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Albuquerque Operations Office			
Office of Kirtland Site Operations			
Environmental Assessment for Sandia National Laboratories, California DOE/EA-1422	<u>Susan Lacy, KSO</u> Carl Sykes	EA Determination 12/21/2001 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Office Of Los Alamos Site Operations			
Flood Retention Structure Disposition DOE/EA-1408	<u>Karen Agogino, AL</u> Carl Sykes	EA Determination 8/17/2001 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Natural Gas Line, Los Alamos, NM DOE/EA-1409	<u>Jane Cooper, AL</u> Carl Sykes	EA Determination 8/28/2001 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Omega West Decontamination and Demolition, Los Alamos, NM DOE/EA-1410	<u>Elizabeth Withers, AL</u> Carl Sykes	EA Determination 3/22/2001 Transmittal to State 3/28/2002 State(s) NM EA Approved 3/28/2002 EA Distributed 3/28/2002 FONSI 3/28/2002	Notice of Floodplain/Wetlands Involvement at 67 FR 7674 on 2/20/02.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
TA-55 Radiographic Facility DOE/EA-1428	<u>Eugene Colton, LASO</u> Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Loop Road TA-3 DOE/EA-1429	<u>Lloyd Smith, LASO</u> Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
New 20 Mw Turbine at TA-3 Steam Plant DOE/EA-1430	<u>Jose Cedillos, LASO</u> Carl Sykes	EA Determination 3/22/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
Trails at LANL DOE/EA-1431	<u>Elizabeth Withers, AL</u> Carl Sykes	EA Determination 3/25/2002 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Carlsbad Field Office			
Actinide Chemistry Laboratory for the Waste Isolation Pilot Plant DOE/EA-1404	<u>Harold Johnson, CFO</u> Jeanie Loving	EA Determination 7/30/2001 Transmittal to State State(s) NM EA Approved 6/19/2002 EA Distributed 6/25/2002 FONSI 6/19/2002	
Chicago Operations Office			
Argonne Group			
Cooperative Gypsy Moth Project for Illinois, 2002 DOE/EA-1433	<u>Donna Green, CH</u> Lee Jessee	EA Determination 1/10/2002 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	
Argonne National Laboratory-West			
Proposed Construction and Operation of a Remote Treatment Facility at Argonne National Laboratory-West (ANL-W), Scoville, Idaho DOE/EA-1386	<u>Greg Bass, CH</u> Lee Jessee	EA Determination 2/20/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	CH is working toward finalizing the Draft EA and plans to conduct public meetings in July in Idaho Falls and Boise, ID. State/Tribal coordination review is expected in mid-July.
Brookhaven Group			
Management of White-Tailed Deer at Brookhaven National Laboratory, Upton, New York DOE/EA-1423	<u>Gerald Granzen, BHG</u> Lee Jessee	EA Determination 2/25/2002 Transmittal to State 2/13/2002 State(s) NY EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Office of Science			
National Compact Stellerator Experiment, Princeton Plasma Physics Laboratory, Princeton, New Jersey DOE/EA-1437	<u>Allen Wrigley, Jr., CH</u> Lee Jessee	EA Determination 5/14/2002 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	
Environmental Management			
Removal, Transportation, and Storage of Radioisotopic Thermoelectric Generators from Burnt Mountain, Alaska DOE/EA-1351	<u>Robert Campbell, EM</u> Brian Mills Ed LeDuc, GC-51	EA Determination 7/28/2000 Transmittal to State State(s) AK,NM,WA EA Approved EA Distributed FONSI	Being prepared jointly with the U.S. Air Force. Draft complete/ project put on hold by EM.
Fossil Energy			
Presidential Permit Application, Sumas 2 - BC Hydro Interconnection Project, Sumas, Washington DOE/EA-1298	<u>Ellen Russell, FE</u> Katherine Nakata Mike Skinker, GC	EA Determination 2/25/1999 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	This EA is on hold. FE is awaiting Washington State's preparation of an EIS under SEPA on the project before it prepares EA and pending a decision on whether to approve siting of the facility on 7/23/02. Washington's Final EIS was issued in February, 2001, and Final Supplemental EIS was issued on 5/31/02.
Golden Field Office			
The National Renewable Energy's National Wind Technology Center, CO DOE/EA-1378	<u>Roselle Drahushak-Crow, GO</u> Denise Freeman	EA Determination 1/31/2001 Transmittal to State 2/1/2001 State(s) CO EA Approved 5/31/2002 EA Distributed 5/31/2002 FONSI 5/31/2002	(Formerly known as the "Natural Gas Pipeline at the National Wind Technology Center, CO). Awaiting electronic files.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Empire Energy Field Verification of a Small-Scale Geothermal Power Plant, NV DOE/EA-1379	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/22/2000 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	Pre-decisional Draft EA is expected to be released in June 2002.
Exergy/Americulture Field Verification of a Small-Scale Geothermal Power Plant, NM DOE/EA-1396	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 1/8/2001 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	Pre-decisional Draft EA is expected to be released in June 2002.
Milgro Field Verification of a Small- Scale Geothermal Power Plant, UT DOE/EA-1397	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 11/21/2000 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Project on hold.
Wind Turbine Project at Fairmont Reservoir, Lancaster, CA DOE/EA-1400	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 5/23/2001 Transmittal to State State(s) CA EA Approved 7/19/2001 EA Distributed 7/19/2001 FONSI 7/19/2001	GO reviewed and adopted as an EA, an "Intital Study" that the Los Angeles Department of Water and Power (Lead Agency) issued under the California Environmental Quality Act. GO considered the EA and the Los Angeles "Negative Declaration" before issuing a FONSI. Waiting on the e-files. NEPA Document Manager contacted.
Proposed Operations and Improvements at the National Renewable Energy Laboratory's South Mountain Table Mountain (Golden, CO) DOE/EA-1440	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 2/20/2002 Transmittal to State 4/10/2002 State(s) CA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Grand Junction Project Office			
Environmental Management			
Groundwater Remediation at the Monument Valley UMTRA Project Site DOE/EA-1313	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 6/28/1999 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Preliminary draft sent to Navaho Tribe October 25, 1999. Revisions were made to draft, based on comments received from Navaho and other stakeholders. EA is currently on hold while consensus is being reached with the local population regarding the proposed remedial action alternative.
Groundwater Compliance at Gunnison, CO DOE/EA-1399	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 8/3/2000 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Stakeholder comment concerning implementation of institutional controls resulted in a delay. Pending resolution of comments and concurrence on institutional controls by local agencies, completion is anticipated September 2002.
Groundwater Compliance at the New Rifle Mill Tailing Site DOE/EA-1406	<u>Don Metzler, GJPO</u> Vivian Bowie	EA Determination 9/30/1999 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	EA delayed to complete a pilot study for treating vanadium, which began in July 2000. EA reinitiated 10/01. Based on pilot study results and NRC comments, EA is being rewritten and will be forwarded for public comment in July 2002. Completion of EA anticipated in August 2002.
Idaho Operations Office			
Wildland Fire Management at INEEL DOE/EA-1372	<u>Jack Depperschmidt, ID</u> Brian Mills	EA Determination 1/17/2001 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA expected by 7/1/02.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Environmental Management			
Deactivation, Decommissioning, and Dismantlement of the CPP-603 Basin Project at INEEL DOE/EA-1368	<u>Andrew Mikkola, ID</u> Brian Mills	EA Determination 11/8/2000 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Project on hold.
National Energy Technology Laboratory			
Co-Utilization of Coal with E-fuel from the SlurryCarb Process DOE/EA-1309	<u>Art Baldwin, NETL</u> Denise Freeman	EA Determination 6/18/1999 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	EA is expected to be completed in 2002.
Demonstration of a Coking Reactor Module at LTV Steel DOE/EA-1337	<u>Janice Bell, NETL</u> Denise Freeman	EA Determination 1/18/2000 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA is on hold pending NETL review of proposed project scope.
Environmental Assessment for the Port of Tillamook Bay Dairy Digester Project, Tillamook County, OR DOE/EA-1402	<u>Sean Plasynski, NETL</u> Denise Freeman	EA Determination 7/27/2001 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Integrated Power Generation System for Coal Mine Waste Methane Utilization, Monongalia County, WV DOE/EA-1416	<u>Aaron Yocum, NETL</u> Denise Freeman	EA Determination 12/10/2001 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	
Retrofit of Advanced Hybrid Particulate Collector Technology DOE/EA-1418	<u>John Rockey, NETL</u> Denise Freeman	EA Determination 1/25/2002 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	.
Combustion Initiative for Innovative Cost-Effective NOX Reduction (Sheboygan, Wisconsin) DOE/EA-1419	<u>Soung Kim, NETL</u> Denise Freeman	EA Determination 1/22/2002 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	.
Enhanced Coal Bed Methane Production and Sequestration of CO2 in Unmineable Coal Seams, (Marshall County, West Virginia) DOE/EA-1420	<u>David Hyman, NETL</u> Denise Freeman	EA Determination 1/22/2002 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	.
Hybrid Advanced Nox Control at Orion Power's Avon Lake Unit 9 (Cleveland, Ohio) DOE/EA-1421	<u>James Longanbach, NETL</u> Denise Freeman	EA Determination 1/28/2002 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
National Nuclear Security Administration			
Defense Programs			
Lead Test Assembly Storage and Disposition DOE/EA-1355	<u>James Rose, DP</u> Jim Sanderson	EA Determination 8/23/2000 Transmittal to State 11/1/2000 State(s) ID,SC EA Approved EA Distributed FONSI	EA to be finalized in 2002.
Naval Petroleum Reserves in California			
Proposed Curly Top Virus Control Program 2002-2006 DOE/EA-1363	<u>Jim Killen, NPO</u> Katherine Nakata	EA Determination 9/22/2000 Transmittal to State State(s) CA EA Approved 3/15/2002 EA Distributed 5/6/2002 FONSI 3/15/2002	
Sunrise II Power Plant DOE/EA-1434	<u>Jim Killen, NPO</u> Katherine Nakata	EA Determination 4/23/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Nevada Operations Office			
NNSA-Defense Programs			
Hazmat Spill Center (HSC) at the Nevada Test Site (NTS), NV DOE/EA-1443	<u>Linda Cohn, NV</u> Jim Sanderson	EA Determination 5/29/2002 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	This EA updates the existing EA for the Hazardous Spill Center (DOE/EA-0864, 1994).

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Nuclear Energy, Science and Technology			
Disposition of Russian Federation Titled Natural Uranium DOE/EA-1290	<u>Bob George, NE</u> Lee Jessee	EA Determination 2/25/1999 Transmittal to State 4/14/1999 State(s) * EA Approved EA Distributed FONSI	* KY, MD, OH, and VA. EA and FONSI have been issued; awaiting approval dates from program.
Relocation of the Heat Source/Radioisotope Power System (HS/RPS) Assembly and Test Operations from the Mound Site, Miamisburg, Ohio DOE/EA-1438	<u>Raj Sharma, NE</u> Lee Jessee Rick Ahern, GC-51	EA Determination 4/1/2002 Transmittal to State State(s) ID,OH,TX EA Approved EA Distributed FONSI	Notice of Intent to Prepare EA was published in the FR on May 31, 2002.
Oak Ridge Operations Office			
Reindustrialization Program at the Portsmouth Gaseous Diffusion Plant, Piketon, OH DOE/EA-1346	<u>David Allen, OR</u> Lee Jessee	EA Determination 4/4/2000 Transmittal to State 5/9/2001 State(s) OH EA Approved EA Distributed FONSI	Notice of Floodplain and Wetlands Involvement (66 FR 64963) 12/17/01. OR anticipates completing EA and mitigation action plan in summer of 2002.
Environmental Management			
Transportation of Low-Level Radioactive Mixed Waste from the Oak Ridge Reservation to Offsite Treatment or Disposal Facilities DOE/EA-1317	<u>Mike Travaqlini, OR</u> Yardena Mansoor	EA Determination 12/9/1998 Transmittal to State 7/17/2000 State(s) NV,TN,WA EA Approved EA Distributed FONSI	Also sent to corridor states (AR, AZ, CA, GA, IA, ID, IN, KS, KY, MS, MO, NE, NM, SC, TX, UT and WY). OR anticipates completing EA in late July.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Disposition of Waste at Paducah Site, Paducah, Kentucky DOE/EA-1339	<u>Gary Bodenstein, OR</u> Yardena Mansoor	EA Determination 2/1/2000 Transmittal to State 2/28/2002 State(s) KY EA Approved EA Distributed FONSI	OR plans to complete EA in late July.
Proposed Changes to the Sanitary Sludge Land Application Program on the Oak Ridge Reservation DOE/EA-1356	<u>Harvey Rice, OR</u> Yardena Mansoor	EA Determination 8/15/2000 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	Completion of draft EA planned for 9/02.
Management of Potentially Reusable Uranium Materials at the Department of Energy Uranium Management Group DOE/EA-1393	<u>Carolyn Thomas, OR</u> Yardena Mansoor	EA Determination 4/9/2001 Transmittal to State 5/22/2002 State(s) ID,KY,SC,TN EA Approved EA Distributed FONSI	Public meeting June 4, 2002. Comment period ended June 21, 2002. EA completion is planned for August 2002.
Authorizing the Puerto Rico Electric Power Authority (PREPA) to Allow Public Access to the Boiling Nuclear Superheat (BONUS) Reactor Building, Rincon, Puerto Rico DOE/EA-1394	<u>Gary Hartman, OR</u> Lee Jessee	EA Determination 3/29/2001 Transmittal to State 8/16/2001 State(s) * EA Approved EA Distributed FONSI	* Puerto Rico. Comment period ended 10/17/2001. EA approval and issuance of FONSI expected in August 2002.
Implementation of the Authorized Limits Process for Waste Acceptance at the C-746-U Landfill, Paducah Gaseous Diffusion Plant, Paducah, Kentucky DOE/EA-1414	<u>Harvey Rice, OR</u> Yardena Mansoor	EA Determination 9/21/2000 Transmittal to State 3/13/2001 State(s) KY EA Approved EA Distributed FONSI	Under management review. Approval pending.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Office of Science			
EA for the Proposed Lease of Parcel ED-1 of the Oak Ridge Reservation by the East Tennessee Economic Council, Tennessee DOE/EA-1113A	<u>Susan Cange, OR</u> Yardena Mansoor	EA Determination Transmittal to State 5/17/2002 State(s) TN EA Approved EA Distributed FONSI	DOE/EA-1113 was approved and a FONSI issued on 4/23/96. An addendum to the EA reflecting a proposal to change the action from a lease to fee simple transfer, and a revised Mitigation Action Plan reflecting the results of environmental monitoring since the original FONSI and MAP were provided to the state and distributed for public review. The comment period for the Addendum and MAP ended on June 14, 2002.
U.S. Department of Energy Lease of Portions of Parcel ED-3 and Environs on the Oak Ridge Reservation to the Community Reuse Organization of East Tennessee DOE/EA-1316	<u>Larry Clark, OR</u> Yardena Mansoor	EA Determination 5/27/1999 Transmittal to State 2/1/2000 State(s) TN EA Approved EA Distributed FONSI	The first version of the EA was issued for public comment and sent to the State on 2/1/00. A second version of the EA was issued for public comment in September 2000. EA currently on hold.
Proposed Improvements to the Thomas Jefferson National Accelerator Facility, Newport News, VA DOE/EA-1384	<u>Barbara Morgan, OR</u> Lee Jessee	EA Determination 2/23/2001 Transmittal to State 8/29/2001 State(s) VA EA Approved EA Distributed FONSI	EA approval pending at ORO.
Proposed Conveyance of the American Museum of Science and Energy, Parcel G, and Parcel 279.01 to the City of Oak Ridge, Tennessee DOE/EA-1415	<u>Katatra Day, OR</u> Lee Jessee	EA Determination 10/23/2001 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Oakland Operations Office			
Defense Programs			
East Avenue Security Upgrade at LLNL, CA DOE/EA-1439	<u>Sam Brinker, OAK</u> Jim Sanderson	EA Determination 5/20/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Environmental Management			
Restoration of the Energy Technology Engineering Center Site DOE/EA-1345	<u>Mike Lopez, OAK</u> Brian Mills	EA Determination 5/5/2000 Transmittal to State 1/14/2002 State(s) CA EA Approved EA Distributed FONSI	Site-wide EA. EA Notice of Intent (65 FR 55949, 10/15/00). Public scoping period 9/15/00 through 10/30/00; Scoping meetings on 10/17/00 (Woodland Hills, CA) and 10/18/00 (Simi Valley, CA). Comment period on Draft EA was extended to 4/26/02. EA expected in August 2002.
Office of Science			
Linac Coherent Light Source Project, Stanford Linear Accelerator Center, Menlo Park, California DOE/EA-1426	<u>Hanley Lee, OAK</u> Lee Jessee	EA Determination 4/17/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Molecular Foundry Nanoscale Science Research Center at Lawrence Berkeley National Laboratory DOE/EA-1441	<u>Barry Savnik, OAK</u> Vivian Bowie	EA Determination 4/17/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Construction and Operation of a BioSafely Level-3 Facility at Lawrence Livermore National Laboratory, CA DOE/EA-1442	<u>Rich Mortensen, OAK</u> Vivian Bowie	EA Determination 5/30/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Power Administrations			
Bonneville Power Administration			
Johnson Creek Artificial Propagation Enhancement, McCall Valley County, Idaho DOE/EA-1263	<u>Patricia Smith, BPA</u> Katherine Nakata	EA Determination 3/31/1998 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BPA awaiting completion of a Biological Assessment; anticipate transmitting draft EA to State in Summer 2002.
White Sturgeon Mitigation and Restoration in the Columbia and Snake Rivers DOE/EA-1367	<u>Colleen Spiering, BPA</u> Katherine Nakata	EA Determination 11/16/2000 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	The draft EA is scheduled for completion by January 2003.
South Fork Flathead Watershed Westslope Trout Conservation Program DOE/EA-1413	<u>Colleen Spiering, BPA</u> Katherine Nakata	EA Determination 9/26/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Raymond-Cosmopolis 115 kV No. 1 Transmission Line Rebuild Project DOE/EA-1425	<u>Kimberly St. Hilaire, BPA</u> Katherine Nakata	EA Determination 3/12/2002 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Western Area Power Administration			
Captain Jack - Olinda Transmission Line Project DOE/EA-1353	<u>Dave Swanson, WAPA</u> Katherine Nakata	EA Determination 8/25/2000 Transmittal to State 12/1/2000 State(s) CA EA Approved EA Distributed FONSI	Notice of Floodplain Involvement (65 FR 53290, 9/1/00). Project is on hold pending receipt of new information on alternate routing options.
Charlie Creek-Williston Fiber Optic Overhead Ground Wire Installation, ND DOE/EA-1389	<u>Ted Anderson, WAPA</u> Katherine Nakata	EA Determination 3/20/2001 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	Draft EA is scheduled for completion in July 2002.
Right of Way Maintenance in the California Sacramento Valley DOE/EA-1395	<u>Steve Tuggle, WAPA</u> Katherine Nakata	EA Determination 1/18/2001 Transmittal to State 5/24/2002 State(s) CA EA Approved EA Distributed FONSI	.

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Wolf Point-Williston Transmission Line Project, North Dakota DOE/EA-1401	<u>Ted Anderson, WAPA</u> Katherine Nakata	EA Determination 7/24/2001 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	Draft EA is scheduled for completion in July 2002.
East Altamont Energy Center, Alameda County, CA DOE/EA-1411	<u>Kirk Sornborger, WAPA</u> Katherine Nakata	EA Determination 9/20/2001 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	The California Energy Commission (CEC) will conduct a joint review of this project under the California Environmental Quality Act (CEQA) along with DOE's review under NEPA.
Havre-Rainbow Transmission Line Rebuild DOE/EA-1424	<u>Ted Anderson, WAPA</u> Katherine Nakata	EA Determination 12/12/2001 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
Parker-Blythe No. 1, 161-kV Transmission Line Pole Replacement DOE/EA-1427	<u>John Holt, WAPA</u> Katherine Nakata	EA Determination 3/7/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Roseville Energy Facility DOE/EA-1432	<u>Kirk Sornborger, WAPA</u> Katherine Nakata	EA Determination 4/12/2002 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> EH-42 Staff Attorney	Milestones Accomplished	Comments
Richland Operations Office			
Environmental Management			
Trench Construction and Operation in the 218-E-12B and 218-W-5 Low- Level Burial Grounds, Hanford Site, Richland, Washington DOE/EA-1373	<u>Mike Collins, RL</u> Jeanie Loving	EA Determination 1/26/2001 Transmittal to State 2/23/2001 State(s) OR, WA EA Approved EA Distributed FONSI	Public comment period extended to 6/14/01.
Transuranic (TRU) Drum Retrieval in the 218-W-4B and 218-W-4C Low- Level Burial Grounds, Hanford Site DOE/EA-1405	<u>Todd Shrader, RL</u> Jeanie Loving	EA Determination 8/31/2001 Transmittal to State 11/8/2001 State(s) OR, WA EA Approved 3/22/2002 EA Distributed 4/5/2002 FONSI 3/22/2002	Awaiting electronic files.
Expansion of the Hazardous Materials Management and Emergency Response (Hammer) Facility DOE/EA-1412	<u>Randy Small, RL</u> Jeanie Loving	EA Determination 9/19/2001 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
App Req	- Approval Request for Draft or Final Environmental Impact Statement	FY	- Fiscal Year
BLM	- Bureau of Land Management	KD	- Key Decision
CX	- Categorical Exclusion	MAP	- Mitigation Action Plan
DEIS	- Draft Environmental Impact Statement	NCO	- NEPA Compliance Officer
DROD	- Draft Record of Decision	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(S)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS
		USFWS	- U.S. Fish and Wildlife Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess All reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

DOE PROGRAM OFFICES

BPA - Bonneville Power Administration
EE - Energy Efficiency and Renewable Energy
EH - Environment, Safety and Health
EM - Environmental Management
FE - Fossil Energy
GC - General Counsel
NNSA - National Nuclear Security Administration
NNSA-DP - NNSA-Defense Programs
NNSA-NN - NNSA-Nonproliferation and National Security
NE - Nuclear Energy, Science and Technology
RW - Civilian Radioactive Waste Management
S-1 - Secretary of Energy
SC - Office of Science
SEPA - Southeastern Power Administration
SWPA - Southwestern Power Administration
WAPA - Western Area Power Administration

FIELD OFFICES

ASO - Office of Amarillo Site Operations
AB - Ashtabula Area Office
AL - Albuquerque Operations Office
ARG - Argonne Group
BHG - Brookhaven Group
CFO - Carlsbad Field Office
CH - Chicago Operations Office
FN - Fernald Area Office
FRMI - Fermi Group
GJPO - Grand Junction Project Office
GO - Golden Field Office
ID - Idaho Operations Office
KSO - Office of Kirtland Site Operations
KCSO - Office of Kansas City Site Operations

FIELD OFFICES (continued)

LASO - Office of Los Alamos Site Operations
MB - Miamisburg Area Office
MSO - Metairie Site Office
NETL - National Energy Technology Laboratory
NPO - Naval Petroleum and Oil Shale Reserves in CO, UT and WY
NPR - Naval Petroleum Reserves in California
NV - Nevada Operations Office
OH - Ohio Field Office
OAK - Oakland Operations Office
OR - Oak Ridge Operations Office
PGDP - Paducah Gaseous Diffusion Plant
RF - Rocky Flats Environmental Technology Site
RL - Richland Operations Office
SPR - Strategic Petroleum Reserves Project Office
SR - Savannah River Operations Office
WVDP - West Valley Demonstration Project
YMSCO - Yucca Mountain Site Characterization Office

